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1. Introduction 
In December 2017, the Government agreed to the revised boundary proposed by the Cork 

Implementation Oversight Group (oversight group), following on from the report of the Expert 

Advisory Group, issued in April 2017. The Expert Advisory Group recommended the extension of 

Cork City area into the current administrative area of Cork County Council. The area, referred to in 

the Local Government Act 2019, and subsequently here, as the relevant area, is shown in Appendix 

1. 

The Local Government Act 2019 established the Cork Boundary Alteration Implementation Oversight 

Committee (oversight committee). Section 19 requires the oversight committee to make an 

Implementation Plan setting out the matters to be addressed by the two local authorities in order to 

achieve the timely, effective and equitable implementation of the boundary alteration to the 

administrative areas of Cork City and County Councils.  

This Implementation Plan, produced in conformance with the legislation, sets out the principles and 

methodologies to be used during the implementation process, and defines a timetable for the 

implementation of the actions required to deliver the new arrangements. 

The plan, which is largely based on the input jointly provided by both councils, contains sufficient 

details and time bound information to permit the oversight committee and the Department of 

Housing, Planning and Local Government to oversee progress towards the implementation of the 

new local governance structures in both local authorities.  

The members of the oversight committee (who were previously the members of the oversight 

group) which made this Implementation Plan are: 

 Mr. John O’Connor (Chairperson) 

 Mr. Ned Gleeson 

 Ms. Brigid McManus 

The committee would like to express their appreciation for the work undertaken by the chief 

executives of the two local authorities, Ann Doherty (Cork City Council) and Tim Lucey (Cork County 

Council). Support was provided to the committee in its work by the Transition Oversight Manager, 

Mr. Tom Barry and by the two transition leads in the two local authorities, Mr. David Joyce (Cork City 

Council) and Mr. Niall Healy (Cork County Council) and their respective teams. 
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2. Background/Legislative Context 

2.1 Background 
In January 2015, the then Minister for the Environment, Community and Local Government, Mr. 

Alan Kelly TD, established the Cork Local Government Review Committee. The Committee was 

tasked with making recommendations on the future structures for local government in Cork. The 

Committee failed to reach a consensus, but did publish its report in September 2015. The majority of 

the members (three members) recommended a merger of both City and County Councils, while a 

minority (two members) supported a significant boundary extension for Cork City. 

In 2016, the then Minister for Housing, Planning, Community and Local Government, Simon Coveney 

TD, established an Expert Advisory Group on Local Government Arrangements in Cork to advise the 

Minister on options in relation to future local government arrangements for Cork, having regard 

particularly to the review carried out by the Cork Local Government Review Committee. The 

Minister indicated that Cork, as a region, had a population of around 540,000. The population of 

Cork was larger than the combined populations of Galway, Limerick and Waterford. In this context, 

and in the context of the then proposed National Planning Framework (NPF), it was critical that Cork 

would have a local government model/structure that was capable of representing the needs, 

priorities and capabilities of the Cork region as a whole.  

The Expert Advisory Group, having examined a range of options, recommended that on balance an 

expanded City Council offered the best solution for local government in Cork. The retention of two 

authorities was seen as providing a clearer identity for the structure of local government and a 

stronger focus on the needs and demands of the metropolitan area, including regeneration, while 

also recognising the specific service needs of rural areas. This recommendation was conditional on 

the development of strategic metropolitan planning involving both local authorities. 

In June 2017, the Government accepted the main recommendations of the report of the Expert 

Advisory Group. In July 2017 the Minister for Housing, Planning and Local Government, Mr. Eoghan 

Murphy TD, announced the establishment of the Cork Local Government Implementation Oversight 

Group (the oversight group). The role of the oversight group was to oversee arrangements for the 

alteration of the boundary between the respective areas of jurisdiction of Cork City Council and Cork 

County Council, in light of the recommendation in the report of the Cork Expert Advisory Group 

(April 2017).  

The oversight group engaged intensively with both the County Council and the City Council with the 

objective of arriving at an agreement between the councils on a detailed delineation of an 

appropriate new boundary between Cork City and County administrative areas having regard to the 

principles set out in the report of the Expert Advisory Group (EAG). Subsequently, the oversight 

group issued a report on 6 December 2017 containing a recommendation for the delineation of a 

boundary based on an agreement reached between the chief executives of the two authorities. 

Government accepted the report and its findings in early 2018. 

2.2 Legislative context 
The Local Government Act 2019 provides for the transfer of part of the administrative area of the 

council of the county of Cork to the administrative area of the council of the city of Cork. In place of 
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the oversight group, the Act establishes the Cork Boundary Implementation Oversight Committee (in 

the Act referred to as the ‘oversight committee’) to perform certain functions. These include the 

making of an implementation plan specifying the measures that the Cork local authorities should 

adopt in order to facilitate the effective and efficient implementation of the boundary alteration, 

dispute resolution, and the oversight of the implementation process. 

The Act states that the oversight committee shall consist of a chairperson and two ordinary 

members and that the oversight committee shall stand dissolved on such day as the Minister may, 

by order, determine. Upon and from the dissolution of the oversight committee the functions of the 

oversight committee under the Act (other than subsection (8) of section 21) shall be performable by 

the Minister. 

To align as closely as possible with the date of the local elections in 2019 the Minister has appointed 

the 31 May 2019 as the day on which functions and property in the relevant area will transfer from 

the County Council to the City Council (hereinafter referred to as the transfer date or transfer day). 

2.3 Political / Democratic Context 

Elected Councils: 

The Department of Housing, Planning & Local Government oversees the operation and development 

of the local government system in Ireland, and provides the policy framework within which local 

authorities work and deliver services to the communities that they represent and serve. 

Article 28A of the Irish Constitution recognises the role of local government in providing a forum for 

the democratic representation of communities and in exercising and performing powers conferred 

by law. It also provides a guarantee that local elections will be held every five years. In that regard, 

the 2019 local elections are significant for both Cork local authorities as both will be operating under 

revised electoral boundaries which will see the transfer of around 85,000 people from the County 

Council administrative area to the expanded City Council administrative area. 

It is widely acknowledged that the boundary alteration process in Cork - and the associated 

realignment of political and service delivery structures - represents an unprecedented challenge for 

local government in Cork and for the newly elected members of both Councils. It is important to 

recognise the scale of what is involved. This is the largest boundary alteration both Councils have 

ever undertaken. It is also the largest local government reorganisation since the abolition of the 

former Dublin County Council.  

Elected Members 

The political structures of both local authorities will be as follows post the local elections 2019: 

 Cork City Council - 31 elected members 

 Cork County Council - 55 elected members. 

The elected members of both authorities perform a policy role in that they, by resolution, 

determine the policy of the Council subject to and in accordance with the Local Government 

Act 2001 and any other enactments. 

https://vm-dubfs01/D1/localgov/COMMON/_W/Website%20Project%202016/ww.taoiseach.gov.ie/eng/Historical_Information/The_Constitution/February_2015_-_Constitution_of_Ireland_.pdf
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The elected members perform functions known as reserved functions such as decisions on policy, 

determining and approving annual budgets, approving programmes of capital funded works, 

adopting the Annual Financial Statement, adopting the County Development Plan, Local Area Plans 

& strategies, planning consents for certain works, allocation of funding for grant schemes and other 

schemes of assistance. A comprehensive listing of the functions reserved to elected members at 

Council and Municipal District levels is set out in Sections 131, 131 A & 131B of the Local 

Government Act 2001. 

Elected Members also play an important representational role in that they represent the needs of 

the electorate of both the County and City Councils. Members of both local authorities will continue 

to play a pivotal role in the governance of their respective authorities, as well as in continuing to 

engage with and support the communities that they represent. 
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3. Implementation Plan Principles and Approach 

3.1 Overarching Principles 
In determining the approach taken to developing the Implementation Plan, the oversight committee 

identified the following principles to guide their work, and that of the two councils, with regard to 

facilitating the boundary alteration. 

1. The National Planning Framework, Ireland 2040, sets out an ambitious vision for Cork as a 

high-targeted growth centre and an internationally competitive sustainable environment. 

The operational arrangements for local government in Cork that emerge from the boundary 

alteration should be designed to promote this vision. It follows that this Implementation 

Plan should facilitate and encourage a high level of collaboration and cooperation between 

the City and County Councils for the benefit of Cork as a whole. 

2. The arrangements to be made for the boundary alteration should be such as to ensure that 

the capacity of both authorities to provide services to the standards that obtained in 2018 is 

maintained. 

3. The arrangement should ensure that the impact of the alteration on the population of the 

area transferred is minimised. The impact relates to the full range of services provided by 

Cork County Council and to the costs and charges associated with such services. 

4. The boundary alteration should be planned and executed having regard to the following:  

a. Primary responsibility for the making of arrangements and the smooth transition of 

services rests with both local authorities. 

b. Full co-operation between the two authorities. 

c. Full sharing of all relevant information with appropriate verification when requested 

by the other authority and/or by the oversight committee. 

d. The most efficient and effective delivery of services possible, so that transitional 

costs are kept to a minimum. 

e. An agreed platform for joint action, with the oversight committee assisting where 

necessary in reaching agreement. 

5. The administrative, organisational and operational changes consequent on the boundary 

alteration should aim to operate on the basis of minimal additional costs. There is an 

objective to avoid additional embedded costs across the two councils as a result of the 

alteration coming into effect. 

6. To ensure that all stakeholders, in particular the general public in the relevant area, are 

provided with accurate, consistent and timely information the two councils should adopt a 

common communications strategy. 

7. High-level actions and key performance indicators with associated timelines should be set 

out for each work division in the Implementation Plan and performance reporting 

requirements should be specified.  

3.2 Approach and methodology 
Transition teams were set up in both local authorities. These teams, with the assistance of a special 

funding allocation from the Department of Housing, Planning & Local Government, worked both 

jointly and within their own councils, to progress the development of the Implementation Plan, 

under the guidance and support of the oversight committee and with the assistance of a Transition 
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Oversight Manager. The approach taken by the teams was to develop a logical sequence of steps as 

follows: 

1. Share information 

2. Review and evaluate information 

3. Identify strategic issues 

4. Undertake an impact analysis 

5. Complete service redesign/model future service delivery 

6. Develop a timetable of actions to ensure implementation 

7. Post implementation monitoring 

 

The work has been progressed through three main parallel work streams: 

 Operations/services analysis – a service-by-service review and setting out of the actions 

needed to be taken to ensure the smooth transfer of services and operations. 

 Human resources analysis – identification of the numbers and grades of staff to be 

transferred. 

 Financial resources analysis & reciprocation – assessment of the financial consequences of 

the boundary alteration, including the financial adjustments required between the city and 

county councils. 

 

In parallel with this Implementation Plan, the two councils have also developed their own detailed 

implementation plans specifying the actions required within the councils. 

While the majority of service provision in the transferring area will be the responsibility of Cork City 

Council as and from 31 May 2019, it is recognised that a smooth transition will require ongoing 

strong cooperation, communication and information flows between both councils after the 

transition date.  
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4. Maintaining services/operations during and post transition 
A central concern of the oversight committee, in line with the legislation, is that standards relating 

to the delivery of services to members of the public residing in the relevant area are maintained and 

that the impact of the Cork boundary alteration on members of the public residing in the relevant 

area is minimised during the transition period. 

The implementation timelines set out in the legislation, and in this plan, clearly focus the approach 

of both councils on the planning, development, and delivery of a successful implementation 

programme. It is important that the councils are satisfied that the necessary systems, processes and 

structures are in place – and operating – as of the transfer date of 31 May 2019, and that the elected 

members of both councils are in a position to exercise their mandate on behalf of their constituents 

with respect to the range of services being delivered by their respective organisations. 

With this in mind, the key services can be categorised with the following headings: 

1. Housing 

2. Planning 

3. Roads & Transportation 

4. Fire & Emergency Services 

5. Economic Development & Enterprise 

6. Recreation, Amenity & Burial Grounds 

7. Arts, Community, Tourism & Library Services 

8. Environment 

9. Water Services, Flood Relief & Coastal Services 

10. Support Services 

Both councils have had directorate-to-directorate meetings in each of these service groups to 

establish what needs to transfer, when and how. Cork City Council and Cork County Council have 

agreed a comprehensive list of operations and services provided in the relevant area. Each 

directorate sub-group has agreed a jointly prepared transition implementation plan for the transfer 

of all services and operations to Cork City Council. For the main services, Appendix 2 sets out details 

regarding the service transfer with timescales. The timelines are monitored by the oversight 

committee to ensure progress is maintained and agreed schedules adhered to.  

Approximately 85,000 people live in areas such as Ballincollig, Blarney, Tower, Glanmire, 

Rochestown, Douglas, Grange, Frankfield and Togher, and are affected by the boundary change. 

While people will experience changes in how services are delivered, e.g. having to ring a different 

number to request a service, the intention is that the quality and levels of service will at least be 

maintained. Information leaflets will be produced which will give details of new contact numbers for 

each service area, office locations and details of how to access services, report issues or obtain 

information through self-service digital platforms. All of this information will be made available 

before the transfer date and will be disseminated widely in the relevant area. 

This chapter describes the changes to each service as they affect the relevant area and what the 

public will experience as a consequence of the boundary change. 
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4.1 Housing 

4.1.1 Service Description 

Housing is a key national priority for Government, and is very much in public focus. Government has 

introduced a range of measures to assist in meeting the needs that exist, most of which are local 

authority led. A particular priority is the delivery of housing and related services and supports in 

compliance with and in addition to services and housing solutions required under the Government’s 

Rebuilding Ireland Action Plan for Housing and Homelessness.  

Core Functions & Services 

Some core housing services that are impacted by the boundary alteration include: 

 Transfer of housing stock & tenancies 

 Homeless services 

 Traveller Accommodation 

 Housing Grants 

 Delivery of housing capital programme and Voluntary Housing Programme 

 Private rental supports 

 

In addition, arrangements relating to the transfer of capital projects need to be agreed and actioned 

with respect to the relevant area, as follows: 

 Properties relating to Voluntary Housing Bodies 

 Capital Construction Projects 

 Part V Projects (Private Developers) 

 Part 8 Projects (Council’s own projects) 

 Housing acquisitions underway or planned 

 Status of Departmental claims 

 Transfer of Housing lands 

 Unsold affordable housing units 

 The number and extent of management contracts to be transferred 

 

Properties operating under the following various schemes require quantification and transfer: 

 Buy & Renew Scheme 

 Capital Assistance Scheme 

 Capital Loan & Subsidy Scheme 

 Shared Ownership Scheme 

 Tenant Incremental Purchase Scheme 

4.1.2 Service Provision in the Relevant Area 

The following indicative data highlights the scale, nature and extent of the transfer arrangements 

required: (figures are approximate and are subject to change): 

 990 Social Housing Units  

 €2.9m rental income per annum 

 236 Housing Assistance Payment tenancies 

 69 Rental Accommodation Scheme tenancies 

 56 Approved Housing Bodies (AHB) tenancies 
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 237 housing inspections 

4.1.3 Legislative Requirements and Transitional Arrangements 

Under the Local Government Act 2019, all of the County Council’s functions and property in the 

relevant area will transfer to the City Council on the 31 May 2019. 

A critically important action in Housing relates to making information available to tenants, applicants 

and the public. Timely and comprehensive information will be made available at the end of Q1/ start 

of Q2 2019.   

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.1.4 Impact on Service Users 

The services which are likely to impact most on residents, relevant tenants, housing agencies and 

related stakeholders are as follows: 

1) Social Housing: 

a. Housing Allocations  

b. Housing Stock Maintenance 

c. Estate Management 

d. Rent Collection and Arrears 

e. Repair & Lease Scheme 

2) Housing Applications related to the transfer area  

3) Housing Assistance Payment (HAP) 

4) Rental Accommodation Scheme (RAS) 

5) Housing Loans 

6) Private Housing Grants Processing: 

a. Housing Adaptation Grants 

b. Housing Aid for older persons 

c. Mobility Aids Housing Grants 

7) Private Rented Inspections 

8) Vacant Dwellings 

 

The following is an outline of how the City Council will provide housing related services to members 

of the public and existing County Council social housing tenants whose properties transfer to the City 

Council: 

Existing County Council Housing Tenants 

Some 990 social housing units and tenants will be transferring from the County to the City as a result 

of the boundary alteration. An additional 435 other properties (social leasing houses, mortgage to 

rent etc.) will also transfer.  

The two councils will write to all relevant tenants affected by the boundary extension, early in 2019, 

giving them detailed information about Cork City Council as well as the relevant new contact details 

that they will need to use as and from the transfer date. 
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Housing Maintenance 

Tenants will be provided with the contact details for Cork City Council’s customer service centre, 

where tenants can log service requests, in advance of the transition date. It is planned that all 

aspects of housing maintenance that are currently carried out by contractors will continue to be 

carried out by the same contractors in the short to medium term following the transition to Cork City 

Council.  

Housing Rents 

The existing County Council Differential Rents Scheme will continue to apply to those tenants in the 

relevant area pending the next periodic review by the City Council of its Rents Scheme.  

With regard to rent collection in 2019 post the transfer, the legislation states that any charges ‘that, 

immediately before the transfer day, was due and payable to the county council shall, from the 

transfer day, continue to be due and payable to the county council unless the city council and the 

county council agree otherwise’. It has been agreed between both local authorities that as and from 

the transfer day (31 May 2019) the function of collecting rent from the 990 tenants transferring from 

the County Council to the City Council will transfer to Cork City Council, who will carry out this 

function from this date. 

The City Council does not at present use BillPay for the payment of rent but offers a number of other 

payment methods that will be detailed in the correspondence that will issue to all relevant housing 

tenants in early 2019. 

RAS/HAP 

Cork City Council currently operates these schemes and they will be available from Cork City Council 

to members of the public within the relevant area once the transition takes place. Discussions are 

taking place between the two local authorities to agree the rules in relation to tenants within the 

relevant area being on one or both council’s HAP listings. Existing HAP accounts for those housed in 

the relevant area will automatically be transferred from the County Council to the City Council on 

the transfer date. All relevant HAP tenants will be written to in early 2019 giving them details of the 

implications of the changed boundary for them. 

Grant Applications 

In 2019 grant applications, e.g. disabled persons grants, will be made to Cork City Council. It has 

been agreed that the County Council will accept, process and finish out grant applications received 

until 30 May 2019. New applications will then be the responsibility of City from 31 May 2019. 

Housing Applications 

Existing housing applicants in the County Council (either those who currently reside in the relevant 

area or those who have expressed an interest in living in the relevant area) will be written to in early 

2019 and given the option of transferring to the City or staying on the County Council’s housing list. 

This correspondence will detail the conditions under which the applicants will be added to the City 

Council’s housing list which will allow applicants make an informed decision and understand the 

implications of moving. As from the transition date, all new applications for housing in the relevant 

area must be sent to Cork City Council only. 
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In order to ensure that applicants are not disadvantaged by the boundary alteration 

implementation, the following processes have been agreed between the two local authorities: 

 Applicants who are only on the County Council’s list living in the relevant area will be 

transferred to the City Council with the full credit time applicable to their application at the 

time of transition to the City. 

 Applicants who are on both the City Council and County Council list (via the area of choice 

mechanism) will be given the benefit of the longer credit time (i.e. if open with the County 

for 5 years and open with the City for 3 years, their application with the City will be 

amended to reflect 5 years credit time). 

Cork City Council uses the Choice Based Letting (CBL) online system as the primary method of 

allocating housing to those on the social housing applications list. For the purposes of CBL, Cork City 

is divided into 3 sections (northside, southside and city centre) and applicants can view available 

properties based on the areas of choice they have selected as part of their housing application.  

When the CBL system is expanded to include the relevant area, every approved applicant will be 

able to see all relevant available properties on the system. Thus, all applicants (those already on the 

city list and those added from the county list) will have immediate access to all relevant properties 

on the CBL website as they become available for letting.  

Specific areas of choice will be retained as part of the application process and recorded in the iHouse 

ICT system, as this is a key source of information in gauging demand for different property types in 

different areas, notably for the purposes of acquisitions and CALF/CAS funding applications. The 

areas within the relevant area (Ballincollig/ Tower/ Glanmire/ Rochestown/ Douglas/ Grange/ 

Togher) will be added to the iHouse ICT system as of and from the transfer date, so that the 

applicant data being transferred electronically from the County Council will integrate with the City 

Councils ICT and process management systems.  

If applicants residing in the relevant area wish to keep an area in a part of the county which is not 

transferring, they can do this through the normal mechanism of dividing their areas of choice across 

the two local authority areas, as is currently the case. The table below outlines the various scenarios 

for applicants:  

Areas of Choice 
(AOC) 

Applicant 
Residential 

address 
Comments 

1 or 2 AOC in city city 
City Council is the host authority but the application is  

open on both Authorities lists 

1 or 2 AOC in city county 
County Council is the host authority but the 

application is  open on both Authorities lists 

All 3 AOC in city  Open on City list only 

All 3 AOC in county  Open on County list only 

 

Any existing applicants on the City list who wish to choose one of the ‘new’ areas in the relevant 

area following the transfer date can request that their application be amended, at any time after the 
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alteration has been completed, and likewise any applicants transferring from the County can choose 

City areas of choice on their files. 

Choice Based Letting (CBL) 

Cork City Council uses the Choice Based Letting System, to assign vacant house to applicants. All 

those transferring from the County housing list and all new applicants to the City list will be assigned 

a username and password and will be required to use this system to express an interest in 

prospective houses. 

Housing Loans 

It has been agreed between both local authorities that loan applications will continue to be accepted 

and processed by the County Council up to 30 May 2019. The City Council will then take all new 

applications from 31 May 2019. If a loan applicant with provisional approval comes in on or after 31 

May 2019 with property within the transition area, then the County Council will advise that their full 

approval will be adjudicated on by the City Council and will send in their full file (the applicant will 

have to sign a consent form to send in the file. The City Council will complete the process and send 

to their Credit Committee). 

Tenant Incremental Purchase Scheme 

All Tenant Purchase applications will be received and dealt with by the County Council up to 31 May 

2019, as they will remain as property owners until that date. All applications will be dealt with by the 

City Council from 31 May 2019. 

 

4.2 Planning 

4.2.1 Service Description 

Local authorities are charged with a range of statutory functions and powers in their role as planning 

authorities which is critical to the economic and social development of their areas. The planning 

system is a key component in increasing housing supply, which is a Government priority. The 

National Planning Framework (NPF) Implementation Roadmap indicates a minimum population 

growth of 115,000 for Cork City and 100,000 for Cork County Council up to 2040.  

 

Cork City and County Councils will continue to promote a joint vision for the future of the region. 

The two Councils understand sustainable planning to encompass the economic, social (including 

cultural) and environmental aspects of development. The development of the revised City and 

County will be guided by a cascade of statutory strategies ranging from Project Ireland 2040 (the 

National Planning Framework and the National Development Plan), through the Regional Spatial and 

Economic Strategies, the Cork Metropolitan Area Strategic Plan, the Cork City and County 

Development Plans and the Cork Local Economic and Community Plan (LECP) produced by both 

authorities, as well as various other local area plans. The City’s population is set to grow from 

210,000 to 325,000 in the next 21 years. The population of the County is also predicted to grow by in 

excess of 100,000 people to in excess of 435,000. The importance of cities and city regions is 

emphasised throughout Project Ireland 2040 and Cork is designated as the State’s only second-tier 

city. In March 2017, Cork City and County Councils jointly produced the Cork 2050 strategy 
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document, to position Cork as a driver of growth internationally on behalf of the State and deliver 

balanced regional growth. 

 

Core Functions and Services 

 Development Management 

 Planning Policy and Development Plan preparation including: 

 LAPs  

 CDP  

 Vacant Sites Register  

 Housing Land Availability 

 Regional Housing and Retail Plans 

 Framework and Master Plans 

 Development Contributions Scheme: 

 Scheme administration  

 Pursuing outstanding amounts 

 Housing Infrastructure Implementation under LIHAF (HIIT)  

 Heritage, Archaeology, Conservation 

 Input into Traffic & Transport projects, Part 8’s/10’s etc. 

 Enforcement 

4.2.2 Service Provision in the Relevant Area 

Many of the functions of the Planning Authority are transactional based and thus activity levels in 

the relevant area can be reported: 

 Approx. 488 applications in 2017 

 Approx. 40-45 enforcement complaints per annum 

 4 Urban Expansion Areas 

 Glanmire 

 Ballincollig 

 Ballyvolane  

 Blarney 

 11 key Traffic and Transportation projects at varying scales (€100,000 euro to €20m euro) 

 3 Local Area Plans 

 

Other functions of the Planning Authority cannot be so easily measured due to the fact that they are 

not location specific and generally carried out on a Local Authority wide basis: 

 Production of the Development Plan 

 Professional advices  

 Survey work e.g. Retail Study, Census data analysis etc. 

4.2.3 Legislative Requirements and Transitional Arrangements 

The Local Government Act 2019 directly addresses the Cork County Development Plans, Local Area 

Plans and the Local Economic and Community Plan relating to the relevant area and makes provision 

for same in Section 30 of the Act. 
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From the date of transfer onwards, the Cork County Council Development Plan, Local Area Plans, 

and Local Economic and Community Plan in force in the relevant area immediately before the 

transfer day will continue to apply until these plans are next made by Cork City Council. It also clearly 

confirms that, in so far as these plans apply in the relevant area, Cork City Council may make a 

variation of the development plan, amend or revoke a local area plan and perform functions in 

relation to the Cork County Council LECP in accordance with the relevant legislation. 

The Local Government Act 2019 sets out that Cork County Council will be the planning authority in 

relation to any planning application made before the transfer day in regard to the relevant area. The 

Act also states that any functions in relation to any enforcement cases that have been commenced 

before the transfer day in the relevant area will continue to be performable by Cork County Council 

after consultation with Cork City Council.  

From the transfer date onwards, Cork City Council’s General Development Contribution Scheme 

(made under Section 48 of the Planning and Development Act 2000 (as amended)) and its 

Supplementary Development Contribution Scheme (made under Section 49 of the Planning and 

Development Act 2000 (as amended)) will apply to the relevant area, as it currently applies to the 

rest of the functional area of the City Council. 

Further, in regard to development contributions, the Act states that any contributions paid before 

the transfer day, in accordance with section 49 of the Act of 2000 for the purpose of any public 

infrastructure service or project in the relevant area, shall be transferred to the City Council in full. It 

also states that following the transfer day all section 48 and section 49 development contributions 

which fall payable for new planning applications will be made to the City Council. Clarification has 

been sought from the DHPLG with regard to some aspects of how Development Contributions are 

applied to very specific situations. A mechanism is provided for in the legislation to protect funding 

for planned infrastructure affected by the provisions of the Act. 

A protocol in relation to pre-planning consultations has been put in place. This allows Cork City 

Council observers to attend pre planning meetings that take place before the transfer date and that 

relate to the relevant area.  

The current legislation provides for a joint Housing Strategy to cover the Cork Metropolitan Area. 

Project Ireland 2040 and the Southern Regional Spatial and Economic Plan both reference a Housing 

Need Demand Assessment (HNDA). Both local authorities will, in accordance with government 

requirements, deliver on these plans and strategies.  

Cork City Council is currently working with Cork County Council in order to understand the 

development process and commitments that will bring the Strategic Land Reserves to development 

as quickly as possible. Part of this process is establishing inter-disciplinary teams to execute the 

necessary tasks. The City Council has commenced the task of recruiting these teams in order to 

ensure the required skills are in place. 

Under the provisions of the planning legislation, Development Contribution Schemes are a matter 

for each local authority to enact within its functional area and setting them is a reserved function. 

The legislation provides for the City Council’s Development Contribution Scheme to apply to the 
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relevant area as of and from the transfer date. While there are some differences between the City 

and County schemes, given the various rebates which exist the differences are minimal. 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.2.4 Impact on Service Users 

The key services which are likely to be impacted most on residents, businesses, developers and 

other key stakeholders are as follows: 

1) Development Management 

 Preplanning 

 Validation 

 Inspection and Decision making 

 Decision relevant correspondence 

 An Bord Pleanála appeals 

 Post decision compliance 

 

2) Enforcement 

 Complaint acknowledgment 

 Inspections 

 Legal action/Injunctions 

 

3) Unfinished Housing Estates 

 Post and during Construction inspection 

 Complaint acknowledgement 

 Legal Action/Bond claims 

 

4) Local Area Plans 

 Public Consultation 

 Quantitative and Qualitative analysis 

 Plan preparation and publication including SEA, Flood Impact analysis and Habitat 

Directive Assessment. 

 Plan outcome analysis 

 

5) Urban Expansion Areas 

 

From the transition date onwards Cork City Council will be responsible for delivering the planning 

related services to the population of the relevant area. In terms of day-to-day business, the City 

Council will be providing all planning services including: 

 Planning Applications, pre-planning meeting, validation of planning applications, planning 

searches & queries etc.  

 Planning enforcement  

 Heritage, Archaeology and Culture activities and grants 

 Taking in charge of estates 
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 Vacant & Derelict sites  

The City Council will be responsible for developing the extended city area, which will include the 

relevant area. This will be achieved through planning policy and forward planning which will be set 

out in the City Development Plan, Local Area Plans, Housing Land Availability Studies, Strategic 

Infrastructure Development, Housing Strategies, Traffic & Transport projects etc. The input of the 

public, business and community organisations within the relevant area will be important to the 

development of the future vision and forward planning for the area and will be gathered through the 

normal stakeholder engagement processes. Both councils will also continue to engage with the 

strategic planning of the Cork Metropolitan Area, the Joint Housing Strategy and other plans 

affecting the greater Cork area. 

Responsibility for Development Management (planning applications, compliance, enforcement, 

licensing etc.) will transfer from Cork County Council to Cork City Council on the transfer date. 

 

4.3 Roads & Transportation 

4.3.1 Service Description 

Roads and Transportation services seek to ensure the safe and effective movement of people and 

goods and to do so with a reduced carbon footprint. The main strategies pursued in support of same 

include: 

 the design, building and maintenance of necessary road infrastructure 

 the optimisation of mobility across the whole transport system and  

 influencing travel demand patterns and choice to support the development of an integrated 
and sustainable transport system. 

 
The importance of developing a more effective transport system in Cork is recognised by the 

National Planning Framework and National Development Plan and they set out many of the enablers 

necessary to support same. The Draft Regional Spatial and Economic Strategy and Draft 

Metropolitan Area Strategic Plan also set a range of transportation objectives to be achieved in Cork 

in the coming years. It is expected that such transportation objectives will also be defined in much 

greater detail in the forthcoming Cork Metropolitan Area Transport Strategy. A critical aspect of the 

Metropolitan Area Transport Strategy will be the expansion of sustainable travel opportunities. This 

includes significant investment in services relating bus, rail, walking and cycling and as well as 

improved opportunities to move between modes across the metropolitan region.  

 

Core Functions & Services 

Functions and services impacted include: 

 Maintenance of National, Regional and Local Roads & Footpaths 

 Major roads capital projects 

 Response to severe weather and flooding 

 Winter maintenance of National, Regional and Local roads & footpaths 

 Emergency call out system 

 Parking Management & Enforcement 
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 The provision of both on and off street parking facilities 

 Bridge rehabilitation - Regional & Local Roads 

 Maintenance of storm water networks 

 Temporary road closures 

 Road opening & other roads licenses e.g. Hoarding & Scaffolding, Mobile Cranes & Hoists, 

Street Furniture 

 Operation & Maintenance of school warning lights / provision of school wardens 

 Operation & Maintenance of public lighting and signalised junctions (traffic lights & 

pedestrian crossings) 

 Estate maintenance 

 Hedge / tree cutting, control of invasive species 

 Bye-Laws including Speed Limits and parking 

4.3.2 Service Provision in the Relevant Area 

The following data highlights the scale, nature and extent of the transfer arrangements required:  

 Maintenance of National Primary & Secondary, Regional & Local Roads / Footpaths 

National 

Primary 

National 

Secondary 

Regional Local 

Primary 

Local 

Secondary 

Local 

Tertiary 

47.84 km 1.8 km 58.61 km 165.06 km 228.31 km 19.06 km 

 

 Major Road Improvement Schemes at Clarkes Hill, Lehenaghmore and Leemount Cross 

 Surface dress approximately 5km of local roads annually 

 Annual footpath maintenance – approximately 555m in 2017 

 Process approximately 298 Road Opening Licences annually 

 Process approximately 4 Temporary Road Closures annually 

 Process approximately 4 Road Works Speed Limit Orders annually 

 Operate and maintain 10,313 public lights 

 Operate and maintain 44 Pedestrian Crossing Lights 

 Operate and maintain 30 Junction Controlled Lights 

 NTA supported sustainable travel schemes e.g. Douglas LUTS (various schemes), Donnybrook 

Hill, Grange to Tramore Link, cycle tracks, Inniscarra Bridge etc..  

 Works relating to UEA’s (Glanmire, Ballincollig, Blarney and Ballyvolane)  

 Others schemes such as Science Park Infrastructure, South City orbital, Coach Road, 

Maryborough Hill etc 

 Winter maintenance of approx 80km of additional routes for salting 

 Road and transportation service requests (estimated  2,000+ pa ) 

 Contracted carriageway maintenance work (estimated 8km of resurfacing works annually 

going forward) 

 13 School &/or Traffic Wardens 

 Maintenance of 89 bridges in transition area. 
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4.3.3 Legislative Requirements and Transitional Arrangements 

The County Council’s roads related property (e.g. depots) and functions in the relevant area will 

transfer to the City Council with effect from the 31 May 2019, unless otherwise agreed between the 

two councils. 

Agreements are being put in place to ensure that service provision is not negatively affected by the 

boundary change. For example in the case of roads maintenance, schedules have been drawn up 

detailing logical road segments and infrastructure e.g. bridges that cross the new boundary. In order 

to ensure a coherent and efficient service delivery after the boundary alteration a Service Level 

Agreement (SLA) will be entered into by both local authorities to ensure that services to the required 

standard continue to be provided. A similar agreement is being put in place for public lighting and 

signalised junctions that are located at or near the new boundary. Discussions have also taken place 

with the Department of Transport, Tourism and Sport with regard to the grant allocations for the 

2019 financial year. Cork City Council has undertaken a road condition and surface type survey of the 

550km of roads that will be coming into the City administrative area. This data will be used to inform 

future City Council roadworks programmes for the relevant area. 

The councils have also held meetings and a site visit to discuss the four Urban Expansion Areas in the 

county that will be transferred to the city, as well as the Cork Science Park and Innovation at 

Curraheen in order to ensure that there is  extensive information sharing and ongoing support for 

the individual schemes. 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.3.4 Impact on Service Users 

The key services which are likely to have most impact on residents and related stakeholders are as 

follows: 

1) Maintenance of regional and local roads 

2) Severe weather assistance – Salt bins, grit locations, footpath treatment 

3) Emergency call out service 

4) Road opening applications 

5) Temporary road closure applications 

6) Road works speed limit orders 

7) Estate maintenance  

8) Taking in charge of public road / estate road  

9) Scaffolding & other roads licence applications 

10) Abnormal load permits 

11) Certificates for Roads and Service 

12) Adopt a road / roundabout 

13) Map alerter/Cork City Now notification services 

14) Road surface defect and public light fault notification i.e. service requests 

 

As part of the joint communications plan, information will issue to the public, businesses and 

communities in early 2019 that will contain information on how they will be affected by the 

boundary change in the area of road service provision. 
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The following is an outline of how the City Council’s Roads Directorate will provide services to 

members of the public within the relevant area: 

Service Requests 

Cork City Council uses a customer relationship management (CRM) ICT solution to record, manage 

and action service requests from the public e.g. report a pothole, broken public light, request traffic 

calming etc. Before 31 May 2019, this will be changed to include the new areas coming into the City. 

A new customer portal will also be developed and launched before the transfer date. Through a 

public information campaign members of the public will be provided with the contact details for 

Cork City Council’s various service provision areas, including Roads, in advance of the transition date.   

Public Lighting 

Cork City Council will be awarding a new tender for the maintenance of their public lighting in 2019. 

This new contract will include the 10,000 approx. public lights within the relevant area. Until this 

contract is awarded the public lights in the relevant area will continue to be maintained through the 

existing County Council contract. 

Parking Bye-Laws 

The County Council has existing parking bye-laws in place for the control of parking within the 

relevant area. These bye-laws will continue to operate after the transition date but will be reviewed 

by the City Council over time.  

Flood Response 

Post transfer date the City Council will take responsibility for responding to flood events in the 

relevant area. The City Council operates an out of hours emergency response capability and, in the 

case of major emergencies, initiates the predefined actions as per the Major Emergency Plan 

including assigning staff to operate the local coordination centre in the central fire station through 

which all actions and communications are coordinated. 

Winter Maintenance Plan 

Cork City Council will expand the operation of its Winter Maintenance Plan for the 2019/2010 winter 

season to the relevant area. 

Road Opening Licences 

The vast majority of the Road Opening Licenses issues in the relevant area are to utility companies. 

All new and existing road opening licence applications within the relevant area will be processed and 

managed by the City Council after the transfer date.  

Roads Licences 

All existing and future roads licence applications within the relevant area will be managed by the City 

Council after the transfer date. These license types include scaffolding, street furniture, mobile 

cranes and hoists, public space etc. 

Roads Capital Projects 

There are a number of capital projects within the relevant area. Each project will be evaluated 

individually on a case by case basis and one of the following delivery mechanisms used to complete 

the delivery of the project: 
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1) Cork County Council will finish out the project and hand over the completed infrastructure 

to Cork City Council for maintenance and operation once construction is completed. 

2) Cork City Council as part of the transition will take over the delivery of the project which will 

be delivered as per the existing project plans.  

For the most part, projects are expected to be at or near natural break points (e.g. completion of 

Part 8 planning process or completion of detailed design or tender). It has been agreed that if 

construction of a scheme has commenced that it would be best for the County to continue to close it 

out and hand over the completed infrastructure to the City Council. Critical to all of the decisions 

made with regard to capital projects and deciding how they can best be transferred to the City 

Council is to ensure that this is achieved without loss of momentum on the project. 

 

4.4 Recreation, Amenity & Burial Grounds 

4.4.1 Service Description 

The Recreation and Amenity Services provided by Cork County Council in the relevant area include: 

 Maintenance and provision of Playgrounds 

 Maintenance and provision of Parks and Open Spaces 

 Maintenance and provision of Greenways   

 Maintenance and provision of litter bins, street cleaning and associated services 

In addition, Cork County Council administers Amenity/Community Grant schemes, as well as 

Community Contract initiatives, to various stakeholders/representative groups in the relevant area. 

There are 9 Burial Grounds located within the relevant area, all of which will transfer to Cork City 

Council on the transfer day. 

Cork City Council’s Environment & Recreation Directorate is responsible for the development, 

enhancement and maintenance of the City’s: 

 Parks and open spaces 

 Sports facilities 

 Public realm 

 Water services 

 Flood management 

 Street cleaning 

 Litter management 

 Waste management and enforcement 

 Provision and maintenance of burial grounds 

 Climate Change Adaptation Strategy 

 The Environmental Laboratory 

 The Old Cork Waterworks Experience  
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4.4.2 Service Provision in the Relevant Area 

Playgrounds: 

There are 6 Playgrounds located in the relevant area. Any major repairs, or replacement to 

equipment within these areas, are contracted out by the Municipal District Operations and Rural 

Development Directorate (MDORD) whilst the general maintenance and upkeep is undertaken by 

the Roads Directorate. The 6 Playgrounds are located as follows: 

 Regional Park, Ballincollig  

 Innishmore Lawn, Ballincollig 

 Douglas 

 Tower 

 Blarney 

 Glanmire - John O’Callaghan Park 

Parks & Open Spaces/Greenways: 

There are 7 Public Parks & Open Spaces/Greenways located in the relevant area. With the exception 

of the Regional Park, these come under the Roads Directorate for general maintenance and upkeep 

with the Regional Park being maintained by the Horticulture section of Cork County Council. MDORD 

Directorate contracts out any major repairs, or replacement to equipment. The 7 Parks & Open 

Spaces/Greenways are as follows: 

 Regional Park, Ballincollig 

 Clogheenmilcon Greenway, Blarney 

 Ballybrack Valley (Mangala) Greenway,Douglas 

 Harbour Greenway, Rochestown 

 Harty’s Quay Work out zone  

 John O’Callaghan Park, Glanmire 

 Waterloo Greenway 

Amenity/Community Fund Grants: 

Amenity/Community Fund Grants are also issued by Cork County Council through the MDORD 

Directorate. Details of the grants issued in 2017 are as follows: 

Amenity Grants: 

Blarney/Macroom MD 

 6 Amenity Grants 

Ballincollig/Carrigaline MD 

 18 Amenity Grants 

 6 Capital Grants 

Cobh MD 

 10 Amenity Grants 

 1 Capital Grants 

Community Grants: 

 Blarney - 1 Community Grant 

 Glanmire - 1 Community Grant  

 Sallybrook - 1 Community Grant  
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Other locations in the relevant area have also received Community Grants in previous years e.g. 

Riverstown. 

Community Contracts: 

Cork County Council administers a Community Contracts Scheme. This scheme involves the County 

Council seeking expressions of interest from community groups on an annual basis to carry out 

works with the involvement/support of the County Council. The Council’s support may take the form 

of staffing support and/or financial support. A “contract” is entered into with successful groups for 

the carrying out of the agreed scope of works over a specified period of time. The County Council 

has issued 2 Community Contracts across the relevant area and will continue to support any live 

contracts through to completion. The funding used by Cork County Council to support this scheme 

will be transferred to Cork City Council so that a similar scheme can be made available by the City 

Council post the transfer date. 

Cemeteries 

Cork County Council maintains 9 Burial Grounds in the relevant area and is responsible for selling 

burial plots via local registrars. The key administrative duties are the recording of sales, the issuing of 

invoices and debt collection, the registering of plots and dealing with queries in relation to same. 

The following 9 Cemeteries will transfer: 

 St. Oliver’s Cemetery, Ballincollig 

 St. Columba’s Cemetery, Douglas 

 St. James’ Cemetery Chetwynd 

 Curraghkippane Old & New Cemetery 

 Carrigrohane Beg Cemetery 

 Rathcooney Cemetery 

 Kilcully Old Cemetery 

 St. Senan’s Cemetery, Tower 

 St. Senan’s Abbey Cemetery, Inniscarra 

4.4.3 Legislative Requirements and Transitional Arrangements 

There is appropriate legislative provision for transfer of assets and infrastructure allowing for the 

transfer of this service in an orderly fashion with minimal or no impact on service users. 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.4.4 Impact on Service Users 

Parks, Open Spaces & Cemeteries, Sport & Recreation 

As of the transfer date, Cork City Council will take responsibility for these services and associated 

infrastructure in the relevant area. The maintenance and management of this additional 

infrastructure and services within the relevant area will be integrated into the service processes of 

the City Council. 

The main points to note for Recreational/Amenity stakeholders include: 
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1) The General Public and users of the Playgrounds, Parks & Open Spaces/Greenways will be 

informed of any changes to opening hours, facilities, where to make a suggestion for 

improvement, compliment an area, make a complaint etc. However, it is important to note 

that the City Council will continue to maintain and run all such services and facilities to the 

same standards that the communities have experienced to date.  

2) Contractors working in these areas will be made aware of the change.  

3) Existing traders in Regional Park Ballincollig will be notified about the transition. 

4) Event organisers- Currently, Cork County Council operates a system for allowing events, in 

particular in the Regional Park, Ballincollig and Cork City Council will take over this function 

as and from the 31 May.2019. 

 

The main impacts on Cemetery service users in the relevant area include: 

1) For future purchasers of plots, Cork City Council will have responsibility for these 

Cemeteries. However, as both local authorities operate similar procedures from the 

customer’s perspective the only change that they should notice is the change in local 

authority. 

2) Undertakers that operate within the 9 Cemeteries will be required to contact the City 

Council when accessing one of the 9 transferring cemeteries. 

3) Gravediggers – Cork County Council staff do not open graves themselves while within Cork 

City Council they do. Existing arrangements will continue post the transfer date. Within 12 

months, the City Council will undertake a review of these arrangements. 

4) Businesses that specialise in Headstone erection will also now have to interact with the City 

Council for the transferring cemeteries. 

 

4.5 Economic Development & Enterprise 

4.5.1 Service Description 

The 2014 Local Government Act strengthened the role that local authorities play in the promotion of 

economic development and enterprise within their functional areas. Job creation is a key national 

priority for Government. The 2014 Act introduced a range of local government reforms which saw 

elements of responsibility for some economic development and enterprise functions devolved to 

local authorities. These changes in the council’s role provided for the establishment of Local 

Enterprise Offices (LEOs).  

 

Cork City Council and Cork County Council have jointly led and been the primary funders for the 

development of an overarching place brand for Cork. Launched in September 2018, the “We are 

Cork” place brand was developed and is overseen by a multi-agency steering group. Following its 

launch in September 2018 the brand is now being rolled out across the activities of key stakeholders.  

In parallel with this project, Cork City and County Councils are also collaborating on joint marketing 

of Cork for the purposes of attracting investment. Currently funded by the two local authorities the 

work also involves other stakeholders (UCC, CIT, IDA, EI, Cork Chamber, CBA and IBEC). Activities 

include an economic website and the development of specific “Why Cork” promotional content and 

monthly campaigns targeted by sector (cybersecurity, fintech, business services etc.) 
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Core Functions & Services 

 Economic Development  

o Strategic branding and marketing of Cork products, services and enterprises 

o Partnerships with local & regional stakeholders 

o City/Town & Retail Development 

o Development of Food Production and Export Supports 

o Co-funding initiatives  

 Local Enterprises Offices    

o Business Information & Advisory Services 

o Enterprise Support Services  

o Entrepreneurship Support Services  

o Local Enterprise Development Services 

4.5.2 Service Provision in the Relevant Area 

Some core economic development and enterprise services within those functions that are impacted 

include: 

 Land to support economic development initiatives (industrial estates, business parks etc.) for 

existing and emerging enterprises and appropriately zoned lands that are available to 

respond to new opportunities.  

 Occupancy of Cork County Council Commercial Units.  

 South Cork Local Enterprise Office and the businesses it supports. 

 

The following indicative data outlines the transfer arrangements required in the area of Economic 

Development & Enterprise:  

 17.9 acres of land at Station Road, Blarney 

 4 incubation units (finished to food grade standards)  

 52 LEO supported businesses 

4.5.3 Legislative Requirements and Transitional Arrangements 

The Local Government Act 2019 directly provides for the transfer of land and property. Thus, the 

existing leases that were put in place by Cork County Council in regard to property and land in 

relation to this function in the relevant area will, under section 13 of the Act, stand transferred to 

Cork City Council on the 31 May 2019. 

The relevant service information in relation to the economic development function has been shared 

by the local authorities and site visits have taken place in respect of land and property transferring. 

Enterprise Ireland has been contacted in regard to clarifying the boundary for Local Enterprise Office 

purposes and has confirmed that as they have a Service Level Agreement with the Local Authorities 

that any LEO boundaries will follow those of the local authorities as per the boundary change as set 

out in the legislation. In future Enterprise Ireland will undertake a budget redistribution based 

around the affected areas for the respective LEOs. Communications to stakeholders will be managed 

and co-ordinated in accordance with the communications strategy developed by the two local 

authorities. Contact will be made with Enterprise Ireland about updating the EI website(s).  
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The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.5.4 Impact on Service Users 

Economic Development and Enterprise will be supported and incentivised in the relevant area in 

conjunction with the various ongoing existing City Council supported projects such as Cork 

Innovates, EU Innova Foster, Atlantic Food Export Programme, Atlantic Start Up Programme, Energy 

Cork, Taste Cork etc. and through the implementation of the Local Economic and Community Plan. 

The Local Enterprise Office (LEO) service in Cork City will continue to support the existing and future 

micro enterprise and small business in the relevant area. 

Key service users include the tenants of the 4 units in Ballincollig as well as the LEO client companies.  

Other than a change in landlord the Ballincollig tenant will not experience any change post transfer 

date. With regard to the LEO client companies these will transfer to the City Council LEO, and will 

continue to receive the same service and supports that they experience at present. Both sets of 

stakeholders will be notified of the changes in late Q1 or early Q2 2019.  

 

4.6 Arts, Community, Tourism & Library Services 

4.6.1 Service Description 

Arts 

Through its Arts Office and its Heritage Unit, both councils have for many years offered a range of 

services for the promotion and enjoyment of the Arts and protection of the people, places and 

cultural activities. The Arts Offices from each local authority are responsible respectively for the 

delivery of the Arts across Cork City and County.  

Community  

The Local Government Reform Act 2014 provided for the abolition of the City and County 

development boards (CDBs) and the establishment of local community development committees 

(LCDCs) in their place. The aim of the LCDCs is to develop, co-ordinate and implement a coherent 

and integrated approach to local and community development. In County Cork, three LCDCs were 

established and they manage elements of the Local and Community Development Programme such 

as LEADER and SICAP. The 2014 Act also provided for the establishment of Public Participation 

Networks (PPNs) and Cork County’s PPN is one of the largest in the country. These measures are 

intended to bring about greater alignment of local government and local community development.  

Tourism 

The Government’s Tourism Action Plan 2016 – 2018 clearly sets out the role of local authorities in 

fostering the growth and development of tourism in their functional areas. Cork City Council and 

Cork County Council are partners in a collective tourism strategy for Cork -“Growing Tourism in 

Cork”. Other partners include Hotels, Fáilte Ireland, Cork Airport, etc. The strategy sets out a 

targeted five year plan (2015-2020) for increasing domestic and international visitor numbers to 2.8 

million with an associated increase in spend in the local economy of €865 million. Both local 

authorities meet on a bi-monthly basis in the delivery of the local authority objectives set out in the 

strategy.  
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Each local authority has also supported the development of a single tourism website for Cork and 

both have de-commissioned their individual websites. This level of co-operation and joint initiatives 

will continue post the transition date. 

 

Also, both local authorities each contribute €200,000 to ‘Visit Cork’ – an organisation for the 

marketing and promotion of Cork for both leisure and business tourism in the Cork Region. 

Library Services 

The County Branch Library network comprises 28 Branches in Cork County. Each of the 28 Library 

Branches and 4 Mobile Libraries offer a wide range of books and other items such as DVD’s, audio 

books and language learning resources for borrowing by library members. National schemes and 

various programmes are also delivered in some branches. 

 

4.6.2 Service Provision in the Relevant Area 

Arts 

Some core arts services that are impacted include: 

 Development of the Arts at a local level 

 Support of emerging and established creative artists in County Cork 

 Development of new audiences for the Arts 

 Fostering and encouraging excellence in the Arts 

 Advocacy for the local Arts sector on a national and international level 

 Support of the Arts through provision of resources, services and funding opportunities.  

Community 

Some core community services that are impacted include: 

 Social Inclusion Activation Programme (SICAP) 

 Rural Development Programme 2014-2020 (LEADER) 

 Public Participation Network 

 Local & Economic Community Plan (LECP) 

 Social Inclusion & Community SPC 

Tourism 

Some Tourism support services that are impacted include:  

 Cork County Council Festival Fund - festival and event organising groups within the relevant 

area that the Council has previously supported will going forward apply to Cork City Council 

for this funding. As part of the financial arrangements being put in place to support the 

boundary alteration the funding required to continue to support these initiatives will be 

transferred from Cork County Council to Cork City Council.  

Library Services 

There are 3 Branch Libraries located in the relevant area transitioning: 

 Ballincollig 

 Blarney 
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 Glanmire 

4.6.3 Legislative Requirements and Transitional Arrangements 

The statutory provisions as laid out in Legislation pertaining to Local Community Development 

Committees (LCDCs) and Public Participation Networks (PPNs) provide for the changes that are 

required to both entities following the boundary alteration.  

Arts 

As part of the joint communications strategy between both Local Authorities all Arts organisations 

will be communicated with regarding the boundary change so that they are made aware of any 

changes that might impact on them.  

Community 

The LCDC’s will be reviewed and membership amended as per statutory process, upon completion of 

Local Election 2019. In the case of PPN’s, it is currently the case that PPN groups may hold 

membership of both the County Council and City Council PPN. This will continue for many 

organisations following the boundary alteration. It is at the discretion of individual PPN groupings to 

decide what works best for themselves. They will be provided with information by both local 

authorities to help them make an informed decision. The PPN coordinators have been 

communicated with by both councils and have held a joint meeting of City & County PPN’s 

secretariats.  

In the County, twinning arrangements are dealt with at Municipal District level. Ballincollig is the 

only location in the relevant area to be twinned with another international partner. Ballincollig is 

twinned with both the towns of Saclay in France and Mechterstadt in Germany. It is understood that 

it is a local community group that acts as the point of contact for these twinnings. Cork City Council 

will engage with the relevant community groups and integrate these twinnings with the others that 

already exist in the City. 

Tourism 

In order to ensure that all stakeholders are included a comprehensive communications strategy 

relating to boundary change process is being put in place.  

Libraries 

Given essential service delivery infrastructure associated with libraries, site inspections have taken 

place (November 2018) with a view to establishing ICT, book stock, signage requirements etc. This 

exercise along with details of contractors supporting these library branches e.g. cleaning & 

maintenance contracts provides assurance that the transfer of this public service can proceed from 

the transfer date without any interruptions to service provision to the public. 

Detailed dates with regard to the transfer of individual services are contained in the monthly update 

reports to the oversight committee. 

4.6.4 Impact on Service Users 

Arts 

Some Arts support services that will be impacted include:  
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 Cork County Council Arts Grants Scheme - artists, schools etc. within the relevant area that 

the County Council has previously supported will post transition apply to Cork City Council 

for this funding. As part of the financial arrangements being put in place to support the 

boundary extension the funding required to continue to support these initiatives will be 

transferred from Cork County Council to Cork City Council. 

 Cork Film, Gunpowder Mills Centre, Ballincollig – the former Gunpowder Mills visitor centre 

is presently leased to the Cork Film Centre. The film centre provides workspace for film 

artists, particularly an animation studio and access to an equipment bank. The lease 

agreement for this premises will be transferred to Cork City Council who will manage same 

going forward.  

 

The Arts Office within the City Council influences programmes within the relevant area as arts 

programmes do not conform traditionally to administrative boundaries exclusively. The supports 

currently available in the relevant area will be identified and integrated in City Council Arts 

programmes from the transfer date. Thus the level of support which has been available to the 

communities and events which are located in the relevant area will not be affected. Communities 

and events will be eligible to apply to the City Council for grants/supports in a similar manner to how 

they have always done. 

Community 

The introduction of the Local Government Reform Act 2014 has seen local government play a much 

stronger role in fostering and promoting community led local development. Both Councils have 

established Local Community Development Committee (LCDC) structures, with Cork City having 

established the Cork City LCDC while Cork County has established 3 LCDCs (North Cork / South Cork / 

West Cork LCDCs). The South Cork LCDC is the only County LCDC impacted. The following are the 

core areas impacted: 

  

 Social Inclusion & Community Activation Programme (SICAP) –The South Cork LCDC 

manages and oversees the programme at a local level and is responsible for SICAP Lot No. 

18-4 that covers the entirety of the South Cork local government administrative area. This 

Lot is contracted to SECAD Partnership CLG. The current contract runs from 2018 – 2022 and 

has a total value of €4,877,412 over that period, with a specific allocation of €812,902 for 

2018. A funding agreement is in place with SECAD and a Contract is in place between the 

Department of Rural & Community Development, South Cork LCDC & Cork County Council. 

The Department of Rural and Community Development have confirmed that a decision has 

been made to continue with the current Lot delivery arrangements in Cork for the duration 

of the 2018-2022 programme. The programme will therefore continue to be delivered and 

managed by the current contract holders. This is subject to a written agreement being 

entered into before the transfer day between Cork City Council/LCDC and Cork County 

Council/LCDC confirming arrangements for the continued delivery of SICAP 2018-2022 in 

accordance with the funding agreements in place. 

 Rural Development (LEADER) Programme 2014-2020: South Cork Area - LEADER is 

managed and overseen by an independent Local Action Group that is called the “South Cork 

LEADER Local Action Group” or “LAG”. The programme operates in accordance with rules 

and regulations set by the European Commission and the programme is managed and 
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monitored at a local level by the South Cork LAG that reports on its activities to the 

Department of Rural & Community Development that in turn reports to the Managing 

Department, which is the Department of Agriculture, Food and the Marine. The South Cork 

LAG secured the contract for the delivery of the LEADER programme following a competitive 

bidding process and based on the entirety of the South Cork administrative area. The South 

Cork LAG – which operates independently of Cork County Council and which has Cork 

County Council as a financial partner – has entered into contractual arrangements with 4 

Implementing Partners to implement the programme in the South Cork area, as follows: 

1. SECAD Partnership CLG,  

2. Avondhu/Blackwater Partnership CLG,  

3. IRD Duhallow CLG  

4. Údarás na Gaeltachta.   

 

The total budget for South Cork over the lifetime of the programme is €3.8 million. This 

programme is targeted at supporting rural development initiatives. The South Cork LAG is in 

discussion with the Department in relation to the possible arrangements for the 

continuation of the LEADER Rural Development Programme in the relevant area up to the 

conclusion of the existing programme. The objective is to ensure that community groups and 

other relevant applicants based in the relevant area will continue to be eligible for financial 

support and assistance under the programme, while arrangements with existing 

Implementing Partners would be retained for the period of the programme. This is subject to 

a written agreement being entered into before the transfer day between Cork City 

Council/LCDC and Cork County Council/LCDC confirming arrangements for the continued 

delivery of SICAP 2018-2022 to ensure the sustained support of communities in the relevant 

area during the delivery of the present programme and in accordance with the funding 

arrangements in place. 

 Public Participation Network (PPN) – it is estimated that approx. 70 - 80 community & 

voluntary, social inclusion, & environment groups may transfer from Cork County PPN to 

Cork City PPN. The composition of the PPN Secretariat (steering group) will be re-configured 

in both local authority areas in order to reflect the changes in the boundary alteration. 

 Local Economic & Community Plans (LECP) – both Councils have prepared and developed 

their own individual LECPs which will be reviewed and updated to take account of the 

revised boundary arrangements by December 2020.   

Tourism 

The City Council Tourism Section will engage with attractions and areas of interest in the relevant 

area e.g. Blarney Castle and include them in all opportunities for promotion i.e. the Top Attractions 

brochure and the Tourism Information Kiosks etc., in addition to actively promoting the attractions 

at various national and international Tourism Fairs. In co-operation with the Port of Cork, the City 

Council is continuing to fund a Tourist Ambassador programme which provides a 

welcoming/advisory services to passengers on the cruise liners visiting Cobh and Ringaskiddy. The 

Tourism Section will also work with other groups, organisations and stakeholders in the relevant 

area with a view to exploring other initiatives in the delivery of a tourism product for the extended 

Cork City. 
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Library Service 

Various contracts are in place with regard to the libraries transferring, most notably cleaning and ICT 

contracts. The legislation allows for such contracts to transfer, and the contractors affected by the 

change will be notified. Landlords will be notified in relation to the changes of leases. 

 

The three Cork County local library branches operated in the relevant area will transfer to Cork City 

Council on the transfer date and will be integrated into the City branch network. In addition, Cork 

City Council will take sole responsibility for the Douglas Branch Library that is run at present by Cork 

City Council, but jointly funded by both local authorities. Given the significance of the mobile library 

service within the relevant area along with the fact that the City Council does not provide a mobile 

service at present in the City, an appropriate Section 85 agreement between the two Local 

Authorities will be put in place to maintain the current service within the relevant area. 

 

4.7 Environment 

4.7.1 Service Description 

Environment 

The Environment Directorate monitors, analyses and reports on the quality of air, water and waste 

water in County Cork, in accordance with EU and national legislation. It also provides information on 

environmental matters to the public and to other Cork County Council departments. It is also 

responsible for the County’s Waste Management, Energy & Climate Change, Rural Broadband and 

Digital Strategy. Some of the key national challenges such as climate change, mitigation and 

adaptation, and litter/illegal dumping fall under the remit of this Directorate.  

 

Core Functions & Services 

Some core environment services that are impacted include: 

 Energy & Climate Change 

 Monitoring & Enforcement - Air Quality  

 Promoting Environmental Awareness 

 Food Safety 

 Control of litter & illegal dumping  

 Veterinary Services 

 Waste & recycling (enforcement & operational)  

 Water Quality  

 Agriculture 

4.7.2 Service Provision in the Relevant Area 

The following indicative areas highlight the scale, nature and extent of the transfer arrangements: 

 

 Climate Change Strategy 

 Solvent/VOC/Petrol Vapour licensing and inspections 

 Agricultural Waste burning notice licensing and inspections 

 Waste Water Discharge Licence to Sewers (S16) and Waters (S4) licensing and inspections 
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 Sewage Sludge Facility Certificate of Registration licensing and inspections 

 Waste Facility Permit and Certificate of Registration licensing and inspections 

 Waste Control & Enforcement – operations, monitoring and enforcement  

 Private Group Water Scheme and small Private Supplies testing and monitoring  

 General Air Pollution & Solid Fuel Regulation Monitoring, Inspection and awareness 

programs 

 Air, Noise, Water, Waste Water, Waste, Litter, Agricultural and Environmental Pollution 

Complaint Management 

 Vets enforcement of Animal By-products, Animal Health, Animal Welfare and Control of 

Dogs & Horses legislation 

 Septic Tank Inspections and Enforcement  

 Farm Inspection Program  

 River and Lake Water quality testing and monitoring  

 Public Drinking Water and Public Group Schemes testing and Monitoring 

 Legacy Landfills inspection, monitoring and operations  

 Environmental Awareness Programs  

4.7.3 Legislative Requirements and Transitional Arrangements 

As statutory duties in this service area are generally common, being governed by either national or 

European legislation in many cases, transitioning these services should not pose any particular 

legislative difficulties. It will however be the case that various Plans & Bye-Laws will need to be 

reviewed (Climate Change Strategy, Waste Presentation Bye-Laws) under the new boundary 

arrangements. 

Energy & Climate Change 

Both authorities are currently in the process of presenting their Climate Change Strategies to their 

respective Councils. Both local authorities have thus structured the content of same in such a way 

that they are not overly area specific and are written to facilitate a smooth transition process.  

Waste 

A large amount of collaboration already exists between both local authorities in this area, 

particularly with respect to waste, where regional structures are already in place for both waste 

enforcement and waste management. This provides a foundation for service transfer with an 

understanding and consistency in place regarding how each local authority delivers these services 

and knowledge of where similarities and differences exist.  

Veterinary Services & Food Safety 

Both Local Authorities currently have a Section 85 arrangement in place for this service area that will 

be maintained and extended for the new City Council upon its establishment. 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.7.4 Impact on Service Users 

Some of the key stakeholders include: 

1) Residents  - house-holders, dog owners  
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2) Farmers 

3) The EPA  

4) Businesses – Dry Cleaners, Spray Painters, Petrol Stations, Fuel Merchants, Quarries, Waste 

Operators, Businesses with private effluent systems etc. 

5) Developers  

6) Irish Water 

7) Community & Voluntary Groups (e.g. Tidy Towns)  

8) LAWCO 

9) Schools 

Energy and Climate Change 

Cork City Energy Agency has the responsibility for ensuring the economic and efficient procurement 

of energy. The Agency also assists Cork City Council to meet its legal obligations with regard to 

energy efficiency and reporting, reduce energy consumption and CO2 emissions, achieve cost 

savings, introduce energy efficient principles in the design of new plant, buildings and operations, 

consider sustainability and climate action mitigation/adaptation in all relevant decision making 

processes. Cork County Council provides similar functions within their organisation. With regard to 

the services in the relevant area, these will transfer to Cork City Council on the transfer date. 

Veterinary 

At present, the Veterinary Service operates under a Section 85 Agreement between the City and 

County Councils. This agreement will be maintained, although it will be amended to reflect the new 

boundary. Horse control is provided by a third party common to both local authorities which will 

continue, albeit with Cork City Council now covering the relevant area. 

Waste Management Operations 

The City Council provides a range of recycling services at the various bottle bank and civic amenity 

sites within the present city boundary. The County Council operates similar sites at various locations 

throughout the relevant area, and indeed across the entire County. Those facilities and services 

located within the relevant area will transfer to the City Council on the transfer date.  

The cleansing department provides daily cleaning in the city centre on a seven day week basis and 

periodic street washing of key city centre areas. The remainder of the City has a five day week 

cleaning regime. The street cleaning operations of Cork County Council located in the relevant area 

will be integrated into the City management and service provision structures from the transfer date. 

A persistent problem over recent times has been illegal dumping and it is envisaged that the 

introduction of new waste presentation bye-laws in early 2019 will assist the Litter Warden Service 

in the detection and prevention of such activities. The relevant area requirements will be considered 

in the context of these new bye-laws. 

Water Quality and Agriculture 

The role of Water Quality and Agriculture is a regulatory service that at present is not as prevalent in 

the current City Council as is the case in the relevant area. Based on infrastructure and roles 

identified in the transition process this service will be supported post the transition date by Cork City 

Council in a manner comparable to that currently provided by the County Council. 
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Environmental Awareness 

The Environmental Awareness Officers deliver a similar service in both local authorities. As such any 

such initiatives or schemes presently available to organisations, communities and the public will 

continue to be delivered within the relevant area post the transfer date. 

Drinking Water/Waste Water Operations/Water Services Capital/Infrastructure and 

Mapping 

The vast majority of this service is delivered through the Irish Water Service Level Agreement (SLA) 

and after the transfer date, Irish Water will continue to manage all water service authority activities 

within the expanded City Council area. The specifics of how this is to be delivered will be confirmed 

in early 2019. The one significant exception is that responsibility for Rural Water Services in the 

relevant area will transfer to Cork City Council on the transfer date.   

Coastal Management and Flood Projects 

This County Council unit carries out specific flood projects across the county. There are two specific 

capital projects within the relevant area (namely the Douglas/Togher and Glanmire flood relief 

projects). Both of these are OPW funded schemes scheduled to commence in 2019 with completion 

by early 2021. The mechanism by which both of these projects will progress will be agreed before 

the end of Q1 2019. 

 

4.8 Water, Flood Relief & Costal Services 

4.8.1 Service Description 

Public water and wastewater services, including management of capital projects continue to be 

provided by Cork County and City Councils on behalf of Irish Water under Service Level Agreements 

(SLAs). At present, these SLAs run to the end of 2025. ERVIA/Irish Water has notified the Department 

of Housing, Planning and Local Government that they do not intend to renew the SLAs beyond this 

point. They have also stated their objective to achieve the full transfer of water services delivery by 

the end of 2021. 

 

Given the likely withdrawal of the local authority sector from the provision of water services in the 

medium term it is proposed that the County Council will continue to deliver public water services 

under a SLA which will include the relevant area. 

 

Non SLA Water Services activities (which include Rural Water Services, Non-SLA Planning Functions, 

Coastal Management and Flood Projects services) will transfer on the transfer date to the City 

Council. 

 

Core Functions & Services 

Functions and services impacted include: 

 Delivery of Public Water & Wastewater services 

 Assessment and Allocation of Well Grants 

 Group Schemes Funding Grants 

 Monitoring and Supervision of Small Private Schemes 
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 Waste Water Management Strategy for Cork Harbour 

 Coastal Management and Flood Projects Design and Implementation 

 Rural Water Services 

4.8.2 Service Provision in the Relevant Area 

The following indicative data highlights the scale, nature and extent of the transfer arrangements 

required:  

 11 active well grant files and 58 legacy files in the relevant area 

 1 active Group Water Scheme and 9 legacy files in the relevant area 

 17 Small Private Supplies requiring monitoring in the relevant area 

 Cork County Council proposes to set up a working group for the development of a 

strategy for responsible management of wastewater in the Cork Harbour area 

 Progress OPW funded major flood schemes within the relevant area – Douglas (incl Togher) 

FRS and Glashaboy FRS 

4.8.3 Legislative Requirements and Transitional Arrangements 

The Legislative provisions allow for the transfer of projects, contracts and infrastructure where 

necessary to facilitate the continued provision of services in the relevant area post transition date.  . 

Water Services 

The retention of current Irish Water Service Level Agreement (SLA) structures in the relevant area is 

supported by all parties (Cork City & County Council’s and Irish Water). The public will thus remain 

unaffected in term of their public water service provision. It will be necessary to integrate 

appropriate protocols to manage inter-council communications relating to Water Services. 

Work is needed to finalise the Rural Water Element of the transition process. Exact resources 

assigned to this service by the County are being identified and defined in advance of the transfer 

day. Either these County staff and resources will transfer to Cork City Council or an SLA will be 

entered into with Cork County Council for them to provide this service on behalf of the City Council. 

Flood Relief. 

Agreed delivery arrangements are being finalised with OPW for the two active flood relief projects in 

the relevant area but each local authority is committed to progressing both projects, which are due 

to commence in 2019, through an appropriate Service Level Agreement (which is provided for in the 

Local Government Act 2019). 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.8.4 Impact on Service Users 

The key services which are likely to affect residents and related stakeholders are as follows: 

 Well Grant Provision 

 Group Scheme Funding 

 Small Private Schemes Monitoring 

 OPW, consultants and contractors with respect to flood schemes in the relevant area 

 Irish Water, Cork City Council, Port of Cork with respect to the Waste Water Management 

Strategy for Cork Harbour 
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 Customers of Rural Water and waste water supplies 

 The European Union (Water Framework Directive) 

 

As per other services transferring from the users perspective the only change that they should notice 

will be that their application is made to a different local authority. The processes which will be 

involved will be very similar. 

 

4.9 Fire & Emergency Services 

4.9.1 Service Description 

One Fire station (Ballincollig) is inside the relevant area. 

 

Core Functions & Services 

Alongside Fire Service Operations Cork County Council also undertakes the following 

 Fire Safety  

 Inspections 

 Enforcement 

 Community Fire Safety Programme 

 Building Control 

 Commencement Notices 

 Fire Safety Cert Applications 

 District Court Licencing 

 Dangerous substances licences 

 Major Emergency Management 

 Seveso Sites 

 Major Emergency Plan 

 Civil Defence 

4.9.2 Service Provision in the Relevant Area 

Cork County Council responded to 1,194 fire callouts and 1,537 non fire callouts in 2017. In addition, 

the County processed the following during 2017: 

 727 Fire Safety Inspections 

 263 Building Control Inspections 

 1,266 Commencement Notices 

 367 Fire Safety Certificates 

 262 Disability Access Certificates  

 

The top tier Seveso Sites in Cork County are all outside the relevant area. There are some lower tier 

sites in the relevant area. 

 

The South Cork Civil Defence carried out 140 Storm related tasks last year, as well as community 

support operations (65) and missing person searches (4). Both councils are liaising on these matters 

in order to ensure that a seamless transition takes place. 
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4.9.3 Legislative Requirements and Transitional Arrangements 

The Legislation directly provides for the transfer of the Ballincollig Fire Station and attached property 

and assets to Cork City Council unless otherwise agreed between the two local authorities. Given the 

nature of Fire & Emergency Services and the requirements for inter authority arrangements in 

relation to responding to fire & emergency incidents the legislation, under section 20, provides for 

arrangements to be put in place for performance of certain functions.  

Cork City and County Councils have identified all Major Emergency Plans within the relevant area 

such as flood plans, the Airport plan and those relating to SEVESO sites. These plans are being 

reviewed in the context of the boundary alteration, and other agencies such as the HSE and An 

Garda Síochána will be updated through the existing forums for stakeholders involved in major 

emergency response. The two councils have engaged with the national Civil Defence organisation to 

make them aware of the boundary change and to identify any potential issues arising. Building 

Control & licensing processes have been discussed and arrangements for inspections after the 

transfer date are being agreed. Site visits have been undertaken to transfer working knowledge. The 

responsibility for the Fire Service in the transfer area will transfer to the City Council from the 

transfer date. A working group has been established to ensure a smooth transition considering 

issues such as Risk Based Assessments, Pre-Determined Attendances, etc. Beyond the transfer date 

discussions are ongoing regarding the Ballincollig Fire Service which it is proposed will initially 

continue to operate as a retained fire service, but will be provided by Cork City Council.   

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.9.4 Impact on Service Users 

The key impacted stakeholders include: 

1) Communities 

2) Property owners 

3) Businesses 

4) Developers 

 

The City Council’s Major Emergency Plan will be updated in accordance with the National 

Framework for Emergency Management in conjunction with other principal response agencies in the 

relevant area.  

In the area of fire prevention, the examination of fire safety certificate applications and planning 

applications will be undertaken by Cork City Council as of the transfer date. Cork City Fire 

Department continues to develop its community fire safety programme and will expand this into the 

relevant area.  

Cork City Civil Defence will continue to support community activities and provide assistance to the 

community and principal response agencies in emergency situations.  

In relation to a range of functions undertaken by the Fire Departments, Cork City Council will 

continue to work in conjunction with Cork County Council having regard to national and regional 

plans in operation for fire/emergency situations especially regional level incidents. 



Page 41 Implementation Plan | Maintaining services/operations during and post transition  

 

As is the case at present all “999” calls made in the Cork (and indeed Munster) area will continue to 

be routed to the Emergency Services Munster Regional Communication Centre (MRCC) in Limerick. 

The MRCC will then task the most appropriate response fire station to address the specific issue 

reported. None of this will change due to the boundary alteration. 

 

4.10 Support Services 

4.10.1 Service Description 

Internal support services for Cork City Council, which will support the relevant area from the 

transition date, in the main, do not provide services directly to the public, but they do provide 

services to the large operational directorates who provide services directly to the public. 

Finance 

The key role of the Finance Department is to provide external and internal financial reporting 

functions and to support the organisation in financial management. The Finance Department also 

provides a range of services including the debt management of certain income streams, the 

operation of the public Cash Office and the operation of payroll. The Procurement Unit operates 

within the Finance Department and is also responsible for the management of the purchase to pay 

process and administration of the insurance / claims section. 

ICT & Business Services 

The ICT and Business Services Department provides support and services to the staff of the Council, 

elected representatives and to the residents of the city through the deployment of infrastructure 

and applications and through driving and supporting change and efficiencies across the organisation. 

The department also collaborates with internal and external stakeholders to support the promotion 

of economic activity in the city and wider region. 

The ICT Department deploys a wide variety of technologies, infrastructure, services and applications 

to provide the Directorates with a stable ICT environment to support the provision of services across 

the organisation and city.  

Law 

The Law Office provides full legal services to the Council. It is responsible for the provision of legal 

advice to the chief executive and legal services which are needed by the Directorates in carrying out 

their functions. 

People Resources and Organisation Development 

The Human Resources Directorate provides support across the Council to enhance the quality of the 

Council’s services to the public. This is achieved by recruiting the staff as required and in a timely 

manner, training staff, ensuring the well being of staff, implementing health and safety practices and 

procedures and promoting positive industrial relations throughout the organisation. 

Corporate Affairs 

Corporate Services 

The Corporate Services Division includes the following sections: 
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 Council Services 

 Property 

 Communications 

 Community & Enterprise (see Service Division D) 

 Facilities Management 

Council Services  

The Council Services Section includes the Mayor’s Office, Office of the Chief Executive, Director of 

Services, Council Meetings Administration and Members’ Support, the organisation of Civic Events 

and Franchise. It also supports the elected members and is the key contact point between Members 

and the Local Authority. The Franchise Section is responsible for the publishing of the Draft and Final 

Register of Electors, the organisation of Local Elections and the co-ordination of General 

Election/Referenda in conjunction with the Office of the City Sherriff, the issue of polling cards and 

engaging with national initiatives. 

Property 

The Property Section is charged with the management of property assets within the control of the 

City Council. This Section is also responsible for acquisitions, disposals, derelict sites, casual trading, 

management of leased properties and the digitisation of the Property Interest Register. 

Communications 

The Communications Section provides the media strategy for the organisation and internal 

communication procedures. The Section is also responsible for strengthening and improving 

relations with Twinned Cities, Freedom of Information, A.I.E and Data Protection requests, Office of 

the Ombudsman queries and the management of the Public Reception desk.  

Facilities Management  

The Facilities Management Section is responsible for ongoing Facilities Management in the 

Corporate Campus to ensure a safe, comfortable workplace with accessibility for visitors, public and 

events.   

Coroner Service 

The Coroner’s Office investigates sudden and unexplained deaths so that a death certificate can be 

issued 

Architectural Services 

The Architect's Department provides architectural services and advice to the local authority, chief 

executive, director of services and heads of function.  

4.10.2 Service Provision in the Relevant Area 

As support services are provided on a County wide basis, it is not possible to specifically assign 

individual resource or delivery metrics to the relevant area. Support Services deliver services to 

internal customers rather than external customers, in the most part with a few exceptions e.g. 

Franchise. 
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4.10.3 Legislative Requirements and Transitional Arrangements 

Finance 

The Local Government Act 2019 provides for the financial arrangements consequent upon the 

boundary extension. It provides for the contribution from the County Council to the City Council to 

compensate for the expenditure incurred by the City Council in the provision of services in, or in 

respect of, the transfer area during 2019. It also provides for the annual contribution from the City 

Council to the County Council for the 10 year period ending on 31 December 2029. Before the 

expiration of this 10 year timeframe, the County Council may at any time request the Minister to 

make an order for payment for such longer period as may be prescribed by the Minister. The 

legislation also sets out the general basis for calculating the annual contribution from the City 

Council to the County Council. See Chapter 6 for more details. 

People Resources and Organisation Development 

The Local Government Act 2019 provides for the transfer of staff from Cork County Council to Cork 

City Council. Unless otherwise agreed by a collective agreement negotiated with any recognised 

trade union or staff association concerned, staff transferring will retain their existing terms and 

conditions of service when transferring to the City Council. See Chapter 5 for further details. 

The principal actions to effect the transfer of this service and associated timelines are set out in 

Appendix 2 under the corresponding heading. 

4.10.4 Impact on Service Users 

Finance 

For 2019, post transfer with regard to rate collection and arrears, the legislation states that any 

charges ‘that, immediately before the transfer day, was due and payable to the county council shall, 

from the transfer day, continue to be due and payable to the county council unless the city council 

and the county council agree otherwise’. This matter is under discussion between the two 

authorities. 

In 2020, Cork City Council will become the rateable authority for rate payers in the relevant area. 

Rates levied for 2020 and thereafter will be due to Cork City Council.  

The current Annual Rate on Valuation (ARV) for businesses in the relevant area is 74.75. The current 

ARV for Businesses in the City is 74.98. A local authority cannot have two different ARV’s in an 

administrative area. In 2020, Cork City Council will become the rateable authority for both the 

relevant area and the existing city area. As both areas will now be under the control of Cork City 

Council they must have the same ARV. The recommendation from the executive of Cork City Council, 

which will be included in the 2020 budget proposal to Council, will be that new ARV to be used City 

wide would be the current ARV in the relevant area, with the present City ARV being adjusted 

accordingly. Should this proposal be passed by Council, rate payers in the relevant area will pay the 

same amount of rates in 2020 as they did in 2019. There would thus be no increase in rates for 

ratepayers in the relevant area for the year 2020 when it becomes part of the administrative area of 

Cork City Council. 
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ICT & Business Services 

The ICT Department supports the infrastructure and software which will provide the Council’s new 

and existing customers access to on-line services such as: 

 www.corkcitynow.ie community alerting and messaging 

 Free public wifi service to locations across the city including civic offices, libraries, university 

campus and public parks. 

 A suite of websites, Facebook and twitter accounts showcasing the vibrancy of the city, and 

the services and civic events promoted by the City Council 

 Web based interactive Customer portal  

 Online payments for services 

 Planning Enquiries 

 Register of Electors 

The ICT & Business Services department will also provide the following services in the relevant area 

and across the City Council: 

 Hardware & software technical support for Cork City Council’s staff  

 ICT support to Elected Members 

 The support of off-site public accessible infrastructure e.g. public computers in libraries 

Law 

The Law Agent’s Office will continue to provide full legal services to the Chief Executive of Cork City 

Council and to its directorates. The Law Agent’s Office provides services in relation to the proper 

fulfilment of the Council’s statutory powers and duties within its administration area, which from the 

transfer date will include the relevant area. 

People Resources and Organisation Development 

Services such as workforce planning, recruitment and employee support will be expanded to cover 

the staff transferring from the County Council to the City Council. A process of organisation reform 

and development will also be put in place to cater for the significant expansion in staff numbers 

required to support the additional 85,000 people transferring to the City. Under the agreed staff 

transfer plan, the City Council’s workforce will increase from 1270 to 1477. 

Corporate Affairs 

The number of City Councillors will not change following the 2019 Local Government elections, 

remaining at 31. However, the population and areas served by these Councillors will significantly 

increase. The Corporate Affairs Directorate will continue to support the Councillors in carrying out 

the duties they were democratically elected to perform. 

The critical Civic Leadership role delivered by the Lord Mayor will also continue to be supported and 

expanded into the relevant area. 

Register of Electors 

Cork City and County Councils have undertaken an exercise to identify the electors living in areas 

that are to transfer to the City before the next Local Elections in May 2019. In order to protect the 

franchise rights of these electors Eircodes are being used to ensure that residents are assigned to 
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the correct polling areas. Communications have already issued to all electors for whom an Eircode is 

not present in the County Register of Electors. This correspondence has been followed up to ensure 

that all appropriate electors are accurately identified and transferred to Cork City Council. It was 

very important that electors contacted and asked to provide their Ericode did so in a timely manner. 

This ensured that their vote was transferred to Cork City Council and that they will be correctly 

registered to vote in the City in the 2019 Local Elections. The new draft register was published by 

both local authorities on 1 February 2019. It is important that electors check it to ensure that their 

vote is registered in the correct local authority. An extensive publicity campaign, targeted at both 

election candidates and members of the public, will be launched in Quarter 1 2019. A key element of 

this campaign will be to encourage voters to check the online register of electors to ensure that they 

are both registered to vote in the first place and secondly that they are registered in the correct 

Local Electoral Area. 

Architectural Services 

The City Architect’s Department will continue to provide architectural services and advice to the City 

Council, chief executive, director of services and heads of function, with a particular focus on the 

relevant area. In addition to providing these services, the City Architect’s Department will have a 

wider role in the promotion and encouragement of design and architectural awareness, particularly 

with all stakeholders concerned with the development of the expanded city.  
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5. Revised staffing arrangements 
 

5.1 Guidance and recommended approach 
The Local Government Act 2019 Section 15 states that the chief executives of the Cork local 

authorities shall jointly prepare a staff transfer plan setting out: 

a) the number and grades of members of staff of the county council who, before the 

transfer day, stood assigned to perform functions (whether or not exclusively) in 

relation to the relevant area, and 

b) the proposals with regard to the transfer of members of staff from the county council to 

the city council for the purpose of meeting the staffing requirements in relation to the 

relevant area. 

The Act also states that the chief executive of the county council shall, after consulting with the chief 

executive of the city council, designate for employment by the city council such members of the staff 

of the county council as are required to ensure the full implementation of the proposals in the staff 

transfer plan. 

The Act further states that the chief executives of the Cork local authorities shall, in the preparation 

of a staff transfer plan, have regard to the implementation plan and any recommendations made by 

the oversight committee under this Act. 

Following extensive discussions during October/November 2018 between the Cork local authorities 

(facilitated by the oversight group), on the making of a staff transfer plan, the following guidance 

and recommendations were issued to Cork local authorities on 6 Dec. 2018 by the oversight group: 

Context 

This guidance was prepared by the oversight group after consulting with the Cork local authorities 

and for the purpose of guiding the approach to be taken in making a Staff Transfer Plan. The 

guidance was prepared having regard to the published Bill and amendments. 

Guidance 

1. Both Councils have their own distinctive organisational structures which are reflective of their 

political, strategic and operational requirements. The transfer of services will require the 

associated transfer of staff and this should be carried out in a manner that is consistent with 

the organisational requirements of both authorities, while ensuring that standards of  service 

delivery in the transfer area are maintained, having regard to the scale and proportion of the 

population transferring. 

2. The Staff Transfer Plan shall be jointly prepared by the chief executives of the Cork local 

authorities setting out the number and grades of staff to transfer. This should be based on 

the proportion of posts in Cork County Council that relate to the service being delivered in the 

transfer area. The staff transferred will include management, administrative, professional, 

technical and outdoor grades. They should include those both directly involved in front line 
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and customer facing service delivery and an appropriate proportion of supervisory, 

management and support services staff. 

3.  The Staff Transfer Plan should reflect the level of work and responsibility transferring from 

the county to the city, and to ensure that, both the standards relating to the delivery of 

services are maintained, and that during the transitional change period the impact of the 

boundary alteration is minimised, for members of the public residing in the relevant area.  

4. The designation of staff to transfer should result from a fair and transparent process in 

compliance with national public service agreements and established human resource 

practice.  

Recommended Approach 

1. The overarching approach will categorise staff as follows: 

a) Posts specifically applicable to the transfer area. (e.g. Burial ground caretakers, and staff 

whose remit is confined to the transfer area) 

b) Posts in municipal districts which include part of the transfer area. (e.g. engineering 

/technical  posts assigned to the relevant municipal district) 

c) Posts whose responsibilities and associated services are delivered at a county operational or 

strategic level, or both. 

2. For front line and customer facing services including Housing, Roads and Transportation, Planning 

and Development, Economic Development/ Enterprise/ Tourism, Environment, Water Services and 

Municipal Districts the following will be relevant factors:  

 measurable levels of activity, applying recognised sector/service indicators to the 

transfer area, as a percentage of municipal districts or county activity as appropriate ; 

 the reduction in service level demands in the county and the increase in service levels 

demands in the city resulting from the population transfer;  

 estimated expenditure in the transfer area as a percentage of municipal districts or 

county expenditure as appropriate;  

 the division between ‘direct labour’ and ‘contract’ work in the transfer area as a 

proportion of municipal district or county works programmes as appropriate; 

 an assessment ( including by reference to relevant comparators as may be necessary) of 

the appropriate level of supervisory and management capability, required to transfer, in 

order to provide for the continuation of the same level of service after the transfer day; 

 the number of supervisory and management posts to transfer to take into account the 

percentage of other posts transferring; 

 the need to retain the necessary level of specialist posts in circumstances where there is 

a single post holder. 
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3. For other services including Corporate, Personnel, Finance and ICT the following will be the 

relevant factors: 

 measurable levels of activity, applying recognised sector /service indicators to the 

transfer area, as a percentage of municipal districts or county activity as appropriate. 

 the use of comparators with other relevant local authorities for these functions across all 

staffing levels; 

 the number of posts transferring under paragraph 2 above; 

 the use of comparators with other relevant local authorities comparing income 

(collectable) and expenditure levels; 

 the need for a certain level of specialist posts in both authorities. 

This guidance has been followed in the development of the staff transfer plan. 

5.2 Timelines for finalising staff transfer plan 
A process of extensive information exchange took place between both local authorities during the 

period October to December 2018 facilitated by the oversight group. Following this, intensive 

discussions and engagement took place during December 2018 and January 2019 with the assistance 

and guidance of external support put in place by the oversight group. 

With the support of this facilitated engagement, the chief executives and their teams have jointly 

prepared a Staff Transfer Plan under Section 15 of the Local Government Act 2019 setting out the 

number and grades of staff that will transfer from Cork County Council to Cork City Council. A copy 

of the plan signed by the chief executives of both Cork local authorities, which provides for the 

transfer of 200 staff of varying grades, was submitted to the Chairperson of the oversight group on 

22 February 2019. 

In order to comply with the Act, staff members who it is proposed to designate for transfer are 

required to be given a notice period of not less than 3 months before the making of a designation by 

the county council. Because of the tight timelines, this process of identification and notification will 

be completed by the 28 February 2019.    
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6. Financial settlement 
 

The Local Government Act 2019 (Part 3) sets out the financial arrangements to be made between 

the City and County Councils. The financial arrangements consist of the following: 

 A contribution by the county council to the city council in respect of 2019 for the 

performance by the city council of functions in relation to the relevant area during the 

period commencing on the transfer day and ending on 31 December 2019, payable not 

later than 30 April 2020; and 

 The payment of an annual contribution to the county council by the city council for the 

period commencing 1 January 2020 and ending on 31 December 2029 or such longer 

periods as may be prescribed by the Minister. The manner and dates of payment to be 

agreed between both councils. 

 Other financial arrangements (financial settlement) calculated before the 31 August in 

the year immediately preceding the year the contribution is payable. 

6.1 Legislative Context 
The Act provides that the implementation plan shall specify - 

a) the manner in which the annual contribution will be calculated within the meaning of 

section 24. [Sec 19(3)(a)] 

b) the manner in which the annual contribution shall be adjusted each year for the purpose 

of taking account of the changes in the value of money since the end of the local 

financial year 2017. [Sec 19(3)(b)]      

c) the principles and methods that shall apply for the purpose of the making of any 

calculations referred to in section 25 ( Other financial arrangements referred to as a 

‘financial settlement’). [Sec 19(4)] 

The Act also provides that the Cork local authorities shall have regard to the Implementation Plan 

and any recommendations of the oversight committee when making a financial settlement {Sec 25 

(10) (a)}. 

6.2  The manner of calculating the Annual Contribution 2020-2029 
Sec 24 (12) defines the annual contribution as a sum equal to the aggregate of all relevant sums 

received minus the aggregate of all expenditure incurred, adjusted (in such manner as is specified in 

the implementation plan) for the purpose of taking account of the changes in the value of money for 

during the period ending on 1 January of that year. 

‘relevant sums received’ means received by the county council during the local financial year 2017 as 

defined in Section 23. 
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‘expenditure’ means expenditure (other than expenditure funded by moneys paid to the county 

council from the Local Government Fund, the Central Fund of the Oireachtas) by the county council 

in the provision of services in the relevant area during the local financial year 2017. 

Note: The arrangement between the Cork local authorities shall provide for the manner of payment, 

payment by instalment or otherwise and the date or dates by which the annual contribution shall be 

paid each year. 

6.3 The manner in which the annual contribution shall be adjusted each 

year 
Sec 19 (3)(b) states that the implementation plan shall specify the manner in which -  the sum of 

which the annual contribution consists shall be adjusted each year for the purpose of taking account 

of the changes in value of money since the end of the local financial year 2017. 

6.4 The principles and methods that shall apply for the purpose of other 

financial arrangements referred to in Sec 25 (referred to as a financial 

settlement) 
The following are the areas covered by this section: 

a) The cost to city council for the payment of superannuation benefits in respect of 

persons who transfer arising from the boundary alteration. Sec 25 (4) (a) (i) 

b) The cost to the county council of its being liable for expenditure in relation to - 

I. Any public infrastructure and facilities, benefitting in whole or in part 

development in the relevant area and that it had intended to pay from 

contributions under Sec 48 of the Planning Act 2000 or 

II.  Any public infrastructure service or project referred to in Sec 49 of the Planning 

Act 2000 in the relevant area that it had intended to pay for from contributions 

under that section. Sec 25 (4) (a) (ii). 

c) The cost to either Cork local authority of its becoming liable for any other     

payment or expenditure by virtue of the Cork boundary alteration. Sec 25(4)(a)(iii) 

d) A financial settlement shall take account of the annual contribution payable by the 

city council to the county council under Sec 24. Sec 25 (5). 

e) A financial settlement may make provision in relation to such consequential, 

incidental or supplementary matters as are necessary or expedient for its effective 

implementation. Sec 25 (11). 

6.5 Approach to completion of the financial arrangements 
With the publication of the Local Government Bill 2018, in July 2018, the oversight group facilitated 

engagement between both authorities on the financial issues arising from the boundary alteration. 

This facilitation has been supported by heads of finance from a number of other local authorities. In 

addition, an independent audit verification process was commissioned by the oversight group with 
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regard to the base year of 2017, which is to be used in the calculation of the annual contribution and 

this work was concluded in December 2019. 

Since the published amendments to the Bill in December 2018 and the final enactment of the 

legislation on the 31st January 2019, there has been ongoing discussion with both authorities on 

agreeing the approach and timelines for completing the different elements of the financial 

arrangements, in compliance with the Act. The oversight committee will publish a revised 

Implementation Plan by the 31st March 2019 setting out its guidance and timelines for the 

completion of the financial arrangements. 
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7 Administration, Organisational, Legal & Functional Matters 

7.1 Contracts & Procurement 
As per the Local Government Act 2019, all contracts for services or the supply of goods in place on 

the transition date novate from Cork County Council to Cork City Council. On a case-by-case basis, 

procurement processes that are not yet completed will be either completed by Cork County Council 

and novated to Cork City Council, or not completed and recommenced by Cork City Council. 

7.2 Services of the City & County Coroners 
As per the legislation, and having regard to the legislation governing the services of the City and 

County Coroners in place on the transition date, the Cork local authorities will by the transfer day 

jointly make an arrangement in regard to the provision of this service within the amended 

administrative areas. 

7.3 Functions of the City &County Sheriffs 
As per the legislation, and having regard to the legislation governing the services of the City and 

County Sheriffs, the Cork local authorities will by the transfer day jointly make an arrangement in 

regard to the provision of this service within the amended administrative areas. 

7.4 The Register of Electors 
See section 4.10.4. 

7.5 Political Structures 

7.5.1 Committee Structures 

The committee structures will be determined by the reorganisation of Cork City/County Councils and 

their corporate plans. 

7.5.2 Support Services 

The support services will be amended, as required, in line with the structures outlined in 7.5.1. 

7.5.3 Representations 

The representation process will be amended, as required, in line with the structures outlined in 

7.5.1. 

7.6 Governance & Audit 
Both local authorities will comply fully with these areas, in line with the governing legislation. Cork 

City Council will ensure that all staff transferring are made aware of Cork City Council’s policies in 

relation to these areas and staff will be provided with all necessary training. Cork County Council will 

transfer any actions-in-chose, and all relevant information pertaining to same, in relation to these 

issues. 

7.7 FOI/Data Protection/Access to Environment Information/ GDPR 
Both local authorities will comply with these areas, in line with the governing legislation. Cork City 

Council will ensure that all staff transferring are made aware of Cork City Council’s policies in 

relation to these areas and staff will be provided with all necessary training. Cork County Council will 
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transfer any actions-in-chose, and all relevant information pertaining to same, in relation to these 

issues. 

7.8 Health & Safety 
Both local authorities will comply fully with this area, in line with the governing legislation. Cork City 

Council will ensure that all staff transferring are made aware of Cork City Council’s policies in 

relation to this area and staff will be provided with all necessary training. Cork County Council will 

transfer any actions-in-chose, and all relevant information pertaining to same, in relation to this 

issue. 
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8. New Service Delivery Models 

Introduction 
In order to deliver this significant change project both Cork City and Cork County Councils will have 

to undergo a process of significant change. This chapter sets out the proposals of both councils with 

regard to the effects that this change process will have on their organisation structural configuration 

and service delivery mechanisms, as well as on the political structures which will underpin policy 

making and accountability. 

8.1 Cork County Council 
Context 

The Council has reviewed its management and operational service delivery structures in view of the 

changes and reforms arising from the Local Government Act 2019. It has had regard for current and 

emerging priorities, and has developed a new service delivery model to meet those priorities.  

New Service Delivery Models 

The structures have been revised with the aim of balancing the following: 

 Strategic Planning and Policy Development 

 Operational / Functional Management 

 Major Infrastructure Delivery 

 Regulatory / Enforcement role 

 Organisational Management 

The Management structure at director of services/head of function level is now based on: 

 Operational/Functional Management – e.g. Housing, Roads, Planning, Economic 

Development/Tourism/Community, Environment & Emergency Services, Water 

Services, Municipal Districts & Rural Development 

 Corporate/Organisational Development – e.g. Finance, Personnel, Corporate, ICT  

A divisional manager role provides strategic management and operational leadership across the 

Council. Each divisional manager has been delegated management oversight responsibility of 

specific service areas on a county at large basis. In addition to this, the role involves the provision of 

management direction and decision making at a local divisional level, managing the Divisional 

Committee, associated Municipal District meetings, and related political structures. The divisional 

manager role also serves to deputise for the chief executive as required. 

Political Structure 

The Local Electoral Boundary Committee has divided the County into 10 local electoral areas across 8 

Municipal Districts. The table and map below show the makeup of the new Municipal District 

Structure. Each Municipal District will have its own chairperson and will hold monthly meetings 

within each of the Municipal Districts. 
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Municipal District Number of Members Population 2016 

Bandon-Kinsale 6 37,269 

Carrigaline 6 35,141 

Cobh 6 34,117 

Fermoy 6 36,406 

Kanturk-Mallow 9 54,092 

Macroom 6 36,844 

East Cork 7 45,441 

West Cork 9 52,507 

Total 55 332,015 
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Senior Management Structure: 

The following organisational chart sets out the broad senior management structure of the County for 

the purpose of managing the future business of the organisation.  

 

Key Management/Operational Team Sub-Groups: 

Senior management team will operate though a number of management team sub-groups as 

detailed in the diagram above.  

The Council will operate the following Management/Operational Team Sub-Groups: 

 Housing 

 Municipal Services Operations  

 Roads and Transportation  

 Economic Development and Enterprise 

 Tourism 

 Flood Relief/Coastal Mgt/Water Services and Capital Projects Delivery Unit 

 Environment/Climate Change/Emergency Services/Rural Broadband 

 Corporate Development, ICT, HR  

 Planning & Planning Policy 

 Corporate Services 

Other committees such as the following are also part of the management structures of the 

organisation and will report directly to the senior management team: 

 Health and Safety Committee 

 Major Emergency Management Committee 

 



8.2 Cork City Council 

Organisational Reconfiguration 

Following a process of consultation with staff, Councillors and external subject matter experts, 

evaluation of national and international best practice as well as analysis of customer needs the City 

Council has agreed a new Organisation Design Model for the City Council in the period post the 

transition date. An analysis of the structures of existing national and international local government 

organisations was also examined as well as a review of emerging future trends and best practice.  

New Post Boundary Extension Cork City Council Organisation Structure 
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Service Redesign 

A key element of the organisational redesign above was the ability to provide services under the 

chief operating officer on an areas basis. To date, all City Council directorates and services were 

structured on a functional basis e.g. roads directorate, environment directorate etc. Given the 

significant expansion to the city boundary, a fivefold increase on the present administrative area of 

Cork City Council, the decision was made to evaluate moving from a functional to an area based 

approach for operational services. The City Council consider that an area based approach would 

provide services that were closer to the local communities served and would facilitate better 

engagement with elected councillors regarding local issues. It is proposed that Local Electoral Area 

Committees would meet, 5 in total – one for each of the new City Local Electoral Areas, to discuss 

and resolve local issues specific to that geographical area. These Committees will comprise the 6 or 7 

(depending on the LEA in question) councillors and will be supported by the executive to carry out 

local functions. A new relationship between these LEA Committees and the full Council will be 

defined in conjunction with the Members. City wide strategic policy issues would continue to be 

addressed through the Strategic Policy Committee structures. 

New Political Structures 

The report of the Local Government Boundary Committee (2018) reduced the number of Local 

Electoral Areas (LEA’s)/Wards in the City from 6 to 5 while also increasing substantially the size and 

populations of these new LEA’s which are depicted in the map below. For the 2019 local government 

elections there will be an additional approx. 62,000 electors voting in the City elections but the 

number of Councillors that they are electing will remain at 31. 
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New City Local Electoral Areas: 

 



9. ICT Plan 

9.1 Introduction 
Both local authorities manage complex ICT environments consisting of numerous applications and 

systems to support the variety and diversity of the services provided. The boundary changes will 

have impacts on the technical and communications infrastructure, site connectivity, hardware 

transfer or disposal, Active Directory updates to reflect staff movement, application changes to 

correspond with the new organisational structure and most significantly transfer of information for 

all services moving to the City Council. 

9.2 Key Deliverables 

9.2.1 Information Transfer 

Responsibility for the transfer of information will involve ICT and business staff from the transferring 

and receiving council as well as relevant third party contractors. Information in all formats and 

media is being considered including files on shared drives, databases, Sharepoint etc. Archival and 

retention periods are being determined for transferred data and will be considered as part of this 

process. 

Both local authorities have established the following: 

1. A secure, auditable data transfer protocol 

2. The priority systems and schedule of work 

3. Engagement with the LGMA and other third parties  

4. Engagement fully with Business Units in each Local Authority to understand the 

requirements around the service transfer. 

ICT Secure Data Transfer Process  

A secure, verifiable process is required to transfer information from Cork County Council to Cork City 

Council. Security and legislative considerations include: 

• Identifying any FOI/GDPR/DP legislation affecting the information transfer  

• Ensuring best practice information security procedures are maintained throughout the 

transferring and receiving of all information and records. 

A secure process for all data transfer has been developed to incorporate data integrity verification, 

encryption and a full audit trail of activity associated with the transfer and receipt of the data. All 

data being transferred to the City Council will be sent via this secure transfer channel.   

Data Consolidation 

Issues to consider when reviewing the datasets will include checking if the data is complete, if there 

is any data missing, is it compatible, what metadata is available, and if data needs to be cleansed. 

Each system will need to be assessed to identify the search criteria to be used to extract the relevant 

data. Where the same applications are in use by both local authorities the extraction and 

amalgamation of data may be straight forward. However, each application will need to be reviewed 

for consistency and data integrity. In situations where different systems are in use, the City Council 

will need to use a ‘mapping’ or ‘translation’ process to import the data into their systems. In addition 

to these tasks there are discrete pieces of work that each local authority will be responsible for. 
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City and County Information Transfer Responsibilities 

Cork County Council Cork City Council 

Create prioritised list of all applications and 
systems 

Compare City list of priority systems with the 
County’s and agree on one definitive list. 

Engage with each directorate to identify all data 
sources that will be transferring  

Work with City Business Directorates to ensure 
that all data required is identified  and 
subsequently transferred. 

Document the business rules for identifying the 
data records to be transferred 

 

Engage third party support where applicable Engage third party support where applicable 

Set up T&D environment Set up UAT environment for all priority systems 

For each system – plan a test extraction of data, 
verify result with the appropriate business owner 
and arrange secure transfer of the data to the 
city 

For each system, after a data import ensure that 
the Business tests against the data inventoried 
provided by the county to ensure that the data 
has imported successfully. 

Maintain data inventories of data sent to the city Maintain data inventories of data received from 
the county 

Conduct an analysis of impact of the boundary 
changes on existing systems 

Conduct an analysis of impact of the boundary 
changes on existing systems 

Plan/schedule system amendments Capacity planning for additional data and 
infrastructure 

Management of extracted data post boundary  

Post Data Transfer 

Having extracted the transferred data from County systems, the City Council will need to focus on 

receiving the data, interpreting it and then integrating it into its own systems. The City will verify and 

sign off on the final systems tests which verify that the data has been correctly transferred by the 

County and has been correctly received by the City. Once data is received and interpreted, the next 

step will focus on the actual integration of the received data into the City Council systems.  

Cork County Council will need to determine how to manage the data transferred to the City within 

its own systems. This may involve tagging records as transferred to the City, closing off certain 

applications for services, archiving data after an elapsed time period etc. In some cases, such as 

Planning, periodical updates will be required to the City as planning application managed by the 

County in the relevant area reach decision stage etc. Amendments to existing systems will be 

required to facilitate new area structures. 

9.2.2. ICT Physical Assets – removal of equipment and access for transitioning areas 

The components under this heading identify the tasks to manage the transition of sites and staff 

from Cork County Council to the City Council. Categories of work involved include the following: 

 Remove all transitioning offices from Wide Area Network (WAN) 

 Removal of Servers, IP Phones and other equipment from transitioning offices 

 Wipe PCs and laptops as part of staff change process for reuse by Cork County Council staff 

 Removal of File share/Access Controls used in Boundary Location 

 Removal of AD access for transitioning staff 

 Manage Printer Service (MPS) from transitioning offices.  
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The removal of sites, accounts and communications equipment from the Cork County Council 

network will need to be managed to ensure there are no new vulnerability exposures and that their 

WAN remains secure.  

Cork City will end up with a very different network for both voice and data traffic i.e. two new 

networks. The end result will be a new ICT voice and data network to provide a safe secure and 

robust service and enable the new organisational structures. In particular this will mean adding new 

office/ depot/ library/ other locations where the council will now provide services and which must 

be brought onto the networks.  

City and County Physical Asset Transfer Responsibilities 

Cork County Council Cork City Council 

Remove all transferring sites from the WAN Create a plan for all Sites transferring that 

require WAN connectivity.   

Removal & disposal if application of servers, IP 

phones and other equipment from transferring 

offices/site 

Develop a hardware inventory for each site and 

ensure that there will be City Council 

equipment available and working on transfer 

day. 

Wipe all hardware   

Remove MPS from transferring sites Incorporate, where appropriate, additional 

sites to City MPS 

9.2.3. Staff Transfers/New Organisational Structures 

The transfer of staff between the councils will result in new organisations structures in both 

Authorities with services being provided from new and different locations. The network and 

business systems will need to cater for these changes. 

City and County Staff Transfer Responsibilities 

Cork County Council Cork City Council 

Facilitate transfer of data required to manage 

staff transfers 

Training and support requirements for staff 

transferring from the County  

Deletion of user accounts and maintenance of 

AD 

Procurement of new desktops, laptops, mobile 

devices etc. 

Manage disposal/reuse of hardware Provide access to business systems 

9.2.4. A New Customer Service offering 

A revised front line service offering must be put in place by Cork City Council. This includes the 

redesign of all existing customer service channels including area office service desks, phone services 

and online services. All channels which offer existing services will need to be reviewed and 

redesigned to reflect the new organisations. 
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10. Risk Management 
Risks inevitably arise as part of any change process. In this case, given the nature, scale and 

complexity of the change involved, and the wide range and diversity of stakeholders that may be 

impacted, significant risks will inevitably arise. The oversight committee has engaged with both 

councils to ensure that these risks are identified, assessed and properly managed as part of the 

process. A high level Risk Identification exercise has been developed in accordance with best 

practice, and an appropriate Risk Assessment has been undertaken based on the key high level 

strategic risks identified at the initial stage of implementation programme. This facilitates a clear 

understanding of the profile and types of risks involved and the potential consequences. Some of the 

key high level risk areas identified are as follows: 

 Financial reciprocation/Financial harmonisation 

 Implementing new Service Delivery Models 

 Scale of Boundary Implementation Programme 

 Communication with relevant stakeholders 

 Harmonisation of systems and processes 

 Sustaining Operations/Business continuity 

 Legislative changes & Governance arrangements 

 Reputational risks 

The assessment of these risk areas focussed on: 

 Risk Identification 

 Risk Analysis 

 Risk Mitigation 

 Risk Reporting 

 Risk Monitoring 

The assessment of impacts/implications across the above headings highlight a range of issues which 

will need to be mitigated and/or addressed as part of the implementation programme. The majority 

of such measures will be incorporated in the implementation plans of both councils. The 

implementation plans, in some instances, will depend on the collaboration of Government 

departments and agencies to provide inputs to the implementation plans insofar as they may impact 

on business relations with both councils. 

Key Strategic Risks: 

Note: The table hereunder constitutes a Risk Identification/Assessment exercise, and is not a “Risk 

Register”. 
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 Theme Objective Risk Risk 
Category 

Current Mitigations 

A Financial  Ensure that both 
LA's are adequately 

funded into the 
future. 

One or the other Local 
Authority does not 

have adequate 
financial resources 

Budgetary & 
Financial 

Detailed process was 
put in place overseen by 

external analysts and 
auditors to ensure a fair 

and meaningful 
agreement on the 

annual contribution and 
financial settlement. 

B Financial 

Harmonisation 

Secure a successful 
boundary change 
implementation 

Audit and 
accountability 

requirements and 
internal control 
systems are not 

sustained during the 
implementation 

Legal & 
Regulatory 

Reputational 

Internal control system 
compliance monitored.  

Update audit 
committees and 
external audit on 

implementation plans. 

C Financial 

Harmonisation 

Secure a successful 
boundary change 
implementation 

Failure of/limited 
integration of financial 

systems to deliver 
financial management, 

budgetary and 
financial reporting 

information 

Operational 
Technology 

Finance/IT Steering 
committees in place.  

Project teams and plans 
for each section in place 

D Scale of the 

Boundary 

Implementation 

Programme 

Ensure that both 
LA's have adequate 
service capability 

going forward 

Scale of service 
transfer poses a threat 
to business continuity 
and seamless service 

delivery 

Policy 
Operational 
Reputational 

Strategies and plans in 
place. Implementation 
Teams (HLIT) in place in 

both Councils.  
Stakeholder 

Engagement/ 
Communications 

Strategies in place. 
Reporting systems in 

operation 

E Scale of the 

Boundary 

Implementation 

Programme 

Ensure that both 
LA's have adequate 
service capability 

going forward 

Failure to harmonise 
systems and policies 

on time 

Operational 
Reputational 

Strategies and plans in 
place Implementation 

Teams in place. 
Stakeholder 

engagement. 

F Implementing 

New Service 

Delivery Models 

across both Local 

Authorities 

Ensure that both 
Local Authorities 
have adequate 

service capability 
going forward. 

Inadequate Staffing 
resources in terms of 

knowledge/ skills/ 
expertise, quantum 
and level of training 

and support available; 
Transfer of staff does 
not reflect workload 

transferring 

HR/Personnel Detailed process was 
put in place overseen by 
external expert panel to 

ensure fair and 
meaningful agreement 
on number of staff to 

transfer. 
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G Sustaining the 
Operation/ 

Ensuring Business  
Continuity 

through the 
Implementation 

period 

Ensure that both 
LA's have adequate 
service capability 

going forward 

Through the transition 
process, knowledge, 

skills and 
competencies may be 

eroded, lost or 
unavailable 

Operational Staff Transfer Plans & 
workforce planning 

projects. 

H Implementing the 

New Service 

Delivery Model 

Ensure that both 
Local Authorities 
have adequate 

service capability 
going forward. 

Challenges to financial 
management and 

budgetary effectively 
when implementing 

the new model 

Budgetary & 
Financial 

Ongoing work on 
financial implications 

Consideration of costs, 
incomes, investment 

assumptions and 
scenarios within action 

plan.  New service 
delivery models 

produced by both 
Councils 

I Communications Secure a successful 
boundary change 
implementation 

Inadequate 
Communications 
leading to poor 

stakeholder 
engagement/public 

relations. 

Operational 
& 

Reputational 

Joint Communications 
Strategy including 

Stakeholder 
Engagement Plan in 

Place. 

J Communications Ensure that both 
LA's have adequate 
service capability 

going forward 

Perception of a lack of 
joined up approach or 
thinking on significant 

issues e.g. 
Development Plans 

Operational 
Communicati

ons 
Reputational 

Joint Communications 
Strategy including 

Stakeholder 
Engagement Plan in 

Place. 

K Harmonisation of 

other systems 

and processes 

Secure a successful 
boundary change 
implementation 

Discontinuity/ 
disruption  of service 

during the 
implementation phase 

Operational 
Technology 

IT Steering committees 
and Plans in place. 

Priority requirements 

L Implementing the 

new structures 

Secure a successful 
boundary change 
implementation 

New structures not fit 
for purpose  to address 

challenges 

Operational 
Policy 

Both organisations 
restructured. Future 

proofing incorporated 
where possible.  

Flexibility built in where 
practical. 

M Delivery on 

Legislative 

Changes and 

Governance 

Arrangements 

Secure a successful 
boundary change 
implementation 

Failure to identify any 
secondary legislative 

changes required. 

Legal & 
Regulatory 

Identify legislative 
changes. Engage with 

both LA's.  
Review by legal 
departments. 
Review by IOC 

N Systems 

adjustment 

Secure a successful 
boundary change 
implementation 

Failure of critical 
systems to deliver by 

target dates 

Operational 
Technology 

IT/Finance Steering 
committees in place.  

Project teams and plans 
for each section put in 

place. 

O Harmonisation of 

other systems 

and processes 

Secure a successful 
boundary change 
implementation 

Failure to prioritise 
staff resources to 

ensure 
change/integration of 

systems occur 

Personnel IT Steering committee. 
Project teams and plans 

for each section in 
place. 

Overall plan and 
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Operational Risks: 

Both Councils have identified and agreed a services listing which identifies service areas which need 

to be examined to ensure a seamless transfer of service from a customer perspective. They have 

collected and collated data relating to risks and risk remediation measures in each of the key 

business areas. 

Detailed risks are being identified by both local authorities across these operational areas (i.e. 

development of operational risk registers) with mitigation measures put in place by both local 

authorities to mitigate such risks thus ensuring successful delivery of the Implementation Plan within 

the envisaged programme timeline. 

 

schedule. 

P Harmonisation of 

other systems 

and processes 

Secure a successful 
boundary change 
implementation 

Third parties (e.g. 
LGMA/ICT Vendors/3rd 

Party Suppliers etc.) 
fail to deliver their 
service elements 

Inter-agency IT Steering committees 
in place in both LA's.  

Project teams and plans 
for each section in 

place.  Overall plan in 
place. 

Q Sustaining the 

Operation/ 

Ensuring Business 

Continuity 

Through the 

Implementation 

Period 

Secure a successful 
boundary change 
implementation 

Failure to sustain the 
operation/ensuring 
business continuity 

through the 
implementation period 

Operational 
/Reputational 

Both LA's to put 
Operational Risk 

Registers in place and 
assign risk ownership. 

Regular reporting tot eh 
IOC 
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11. Communications Strategy 
 

The boundary between Cork City Council and Cork County Council is changing on 31 May 2019. It is 

important therefore that both local authorities work together to ensure that residents, communities 

and businesses in the relevant area understand the impact that this change will have on them. Both 

Cork City and County Councils recognise that effective communication with key stakeholders 

including elected members, services users, householders, communities and business is essential and 

that such communication must be comprehensive and planned in order for it to be successful. 

Both local authorities are committed to cooperating and collaborating with each other during the 

transition period both before and after the transfer date, to facilitate the transition of services. 

In order to facilitate the boundary revision both local authorities will also undergo very significant 

organisational restructuring. Both local authorities recognise that effective communications with key 

stakeholders, customers and the general public throughout this process is essential so that 

customers can continue to access services in both local authorities in an efficient and customer 

friendly manner.   

A joint communications strategy is being drawn up at present by the two local authorities. This joint 

communications strategy aims to raise awareness and understanding of the changeover, provide 

geographical details of the boundary change, inform relevant people that they will be based in the 

expanded city administrative area, give confidence around seamless service delivery, inform service 

users of specific administrative changes (e.g. housing applicants, tenants, rate payers etc.), and 

provide contact details of Cork City Council for further information.  

There will be a joint campaign for communicating with the relevant stakeholders / groups within the 

transition area. This campaign will involve both local authorities jointly and separately (as 

appropriate) issuing communication materials. Cork City and County Councils have agreed to identify 

the stakeholders and groups, and the key information that needs to be communicated to each. It has 

also been agreed that an information pamphlet would then be compiled for general distribution 

within the transition area during Q1 2019. Subsequently from April 2019, detailed and specific 

communications containing targeted, definitive and relevant information on services in line with this 

implementation Plan will issue to individual customers. 

Cork City Council and Cork County Council will ensure communications are timely, informative and 

accessible. Information will be shared using a range of methods including via websites, a joint 

newsletter or pamphlet, social media, radio advertising, with information also available at public 

facing counters e.g. public libraries.   

A key element of the communication process is putting in place mechanisms to capture queries from 

all stakeholders regarding the transition process. This will instil confidence in the process and 

underpins the Councils commitment to effective communications. Stakeholders considered within 

this plan are as follows: 
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Key Internal Stakeholders: 

 Elected Members (Councillors) 

 Chief Executives 

 Senior Management Team  

 Directorate Senior Groups  

 Service Areas/Business Units 

 Staff 

Key External Stakeholders: 

 Government 

 Oversight Committee 

 Users of City/County Council Services 

 Residents 

 Communities 

 Business Sector 

 Other statutory service providers 

Purpose: 

The purpose of this communications strategy is to provide a co-ordinated approach to: 

 Conveying messages and information to communities, businesses, staff and other 

stakeholders 

 Raise awareness of the implications of the transition process 

Objectives: 

In order to ensure that these aims are realised the following are key objectives: 

 To inform stakeholders and others of the services being provided, the level of service they 

can expect and develop an enhanced understanding of the role of Local Government 

 To inform stakeholders of the purpose of the boundary extension and of the changes that a 

restructured Cork City Council and Cork County Council will bring to their community  

 To update all staff and the Elected Members of both Councils regarding the transition 

process on a regular basis to keep them well informed 

 To encourage and develop awareness and understanding of the process 

 To capture queries and respond to same 

 To engage with all staff in both Local Authorities, especially those staff transferring from 

Cork County Council, as soon as it is in order to do so 

 

 

 



Appendix 1:  Map of the revised boundary for Cork City and Cork County Councils 

 



Appendix 2 Service/Operation Level Implementation Details 
 

Cork City Council and Cork County Council have agreed a comprehensive list of operations and services provided in the Relevant Area.  Each Directorate 

sub-group has agreed a jointly prepared transition implementation plan for the transfer of all services and operations to Cork City Council.  The 

Implementation Plan includes details of service transfer, staff resources required, land, assets, liabilities, leases, licenses and permissions pertaining to each 

operation and service.  The plan also identifies action dates and transfer timelines. 

 

Housing Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Service Target 

Completion 

Date: 

1 Project Housing Capital Programme 

Identify all capital projects 

(existing/future), notify City Council 

of projects. 

01/09/2018 

  

31/05/2019. 

Evaluate and seek further info (where 

necessary) from the County.   

01/11/2018 

Further information provided by 

County. 

20/11/2018 

  

 Agree stages of project advancement 

of all projects and notify Department 
21/01/2019 21/01/2019 
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of agreed transfer stages. 

Transfer Projects  to  City Council. 31/05/2019   

2 
Public 

Service 

Affordable housing 

Identify Affordable properties in the 

TA and their property type,  Notify 

City Council of properties 

31/10/2018 

  

31/05/2019. 

  
Evaluate and seek further info (where 

necessary) from the County 

  
16/10/2018 

  Transfer all properties to City. 31/05/2019   

3 Policy 

Approved Housing Bodies Payment & 

Availability Agreements with regards to CALF, 

Mortgage to Rent & NARPs properties 

 Identify P&A agreements for 

properties in the TA, notify City 

Council of same 

26/06/2018 

  

31/05/2019 

Evaluate and Seek further info from 

the County   

01/11/2018 

Further information provided by 

County 

30/11/2018 

  

Agree Projects to stay/go 15/01/2019 15/01/2019 

Transfer all P& A agreement/Tenancy 

Agreements to City Council 
31/05/2019 

  

4 Policy Approved Housing Body Availability 

Agreements & Long Term Leases with Private 

Identify if any Private Landlord 

agreements exist in TA , notify City 
26/06/2018   31/05/2019 
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Landlords Council of same 

Evaluate and seek further info (where 

necessary) from the County   
30/09/2018 

Further information provided by 

County 

30/11/2018 

  

Agree Projects to stay/go 15/01/2019 15/01/2019 

Transfer all Availability 

Agreements/Tenancy Agreements to 

City. 

31/05/2019 

  

5 
Public 

Service 
Buy & Renew Scheme 

Send high level list of existing/future 

projects to Cork City 
26/06/2018 

  

31/05/2019 

Cork County Council is not proposing 

to acquire any dwelling in the TA 

under this scheme as Department 

cost ceilings have made it 

uneconomical to do so.     

Evaluate and seek further info (where 

necessary) from the County   
01/11/2018 

6 
Public 

Service 
Capital Assistance Scheme 

Identify number of CAS properties 

within the TA/notify City Council of 

same 

26/06/2018 

  

31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County   
30/09/2018 

Further information provided by 

County 

30/11/2018 

  

Notify AHB's of impending change. 15/01/2019   

Transfer properties to City Council  31/05/2019   

7 
Public 

Service 
Capital Loan & Subsidy Scheme 

1) Identify number of CLSS properties 

within the TA/Notify City Council of 

same 

26/06/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County   
30/09/2018 

Further information provided by 

County 

30/11/2018 

  

Notify AHB's of impending change. 15/01/2019   

Transfer properties to City Council  31/05/2019   

8 Project CCC Capital Construction Programme 

 Identify all capital construction 

projects and inform City Council, 

agree stages and transfer milestones. 

26/06/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County   
30/09/2018 



Page 74 Implementation Plan | Appendix 2Service/Operation Level Implementation Details  

 

Further information provided by 

County 

30/11/2018 

  

 Agree stage each scheme is to 

advance to with City Council and 

Department. 

01/12/2018 01/12/2018 

Handover all capital construction 

projects in the TA to City Council 
01/05/2019 

  

9 Project CCC Housing Acquisitions Programme 

Identify all capital acquisition projects 

and inform City Council . 
01/09/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County   
30/09/2018 

Further information provided by 

County 30/11/2018 

  

Agree stage each scheme is to 

advance to with City Council and 

Department. 

07/12/2018 07/12/2018 

 Handover all capital acquisition 

projects in the TA to City Council 
01/05/2019 

  

10 
Public 

Service 
Homelessness 

Identify all homeless in TA, agree 

stages and transfer milestones. 
01/03/2019 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 

  
14/03/2019 



Page 75 Implementation Plan | Appendix 2Service/Operation Level Implementation Details  

 

Transfer services, budget & staff to 

CCiC 
31/05/2019 

  

11 
Public 

Service 

Housing 

Applications/Allocations/Transfers/CBL 

 Identify all applications which may 

be impacted, notify City Council of 

Same 

30/11/2018 

  

31/05/2019 

Decide how incoming applicants from 

the County are to be added to the 

City Council housing List 

  

31/10/2018 

Evaluate and seek further info (where 

necessary) from the County 

  
16/12/2018 

Notify the public of how incoming 

applicants from the County are to be 

added to the City Council housing List 

  

31/12 2018 

Notify impacted applicants of TA 

changes 
01/04/2019 

  

CCiC issues letters to applicants   12/05/2019 

 Transfer all relevant files to City 

Council. 
31/05/2019 

  

12 
Public 

Service 
RAS/HAP 

 Identify all HAP & RAS units within 

the relevant area, notify City Council 

of same 

01/09/2018 

  

31/05/2019 



Page 76 Implementation Plan | Appendix 2Service/Operation Level Implementation Details  

 

Evaluate and seek further info (where 

necessary) from the County 

  
30/09/2018 

 Agree method of transfer of  HAP 

and RAS units to City Council. 
30/11/2018 

  

Notify all impacted parties of the 

transfer to City Council. 
01/03/2019 

   

Notify all parties in Jan 2019 of 

pending transfer (Landlords, tenants) 
31/01/2019 

  

 Transfer all files and Data to City 

Council. 
31/05/2019 

  

13 

Policy 

Housing Lands 

Identify all housing lands within TA, 

Send list /maps of land/sites to Cork 

City 

01/09/2019 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County   
01/11/2018 

 Agree manner of transfer of land 

with City Council. 
01/12/2019 01/12/2019 

Transfer land 31/05/2019   

14 
Public 

Service 
Housing Loans 

Identify the number of Housing loans 

within the TA, notify City Council of 

Same 

01/09/2018 

  

31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County   
16/10/2018 

 Identify and agree a procedure with 

City Council relating to the processing 

of new applications up to 31/05/19. 

01/11/2018 

  

Notify all impacted parties of change. 01/03/2019   

 Handover of relevant data and files. 31/05/2019   

15 
Internal 

Service 
Housing Stock - Assets 

 Identify all social housing stock to 

transfer, List and Mapping to be 

supplied by County 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County   
16/10/2018 

 Agree detailed handover process for 

all stock with City Council (House 

types, tenants, individual house 

details, maintenance agreements 

etc.). 

01/11/2018 

  

  

  Notify impacted parties (tenants, 

contractors etc. ) of impending 

handover. 

01/03/2019 

  

  

 Transfer Housing stock. 31/05/2019     
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16 

Public 

Service 
Housing Stock - Maintenance 

 Identify contractor frameworks and 

provide detail to City Council. 
31/10/2018 

  

31/05/2019 

  
  

Evaluate and seek further info (where 

necessary) from the County   
16/10/2018 

  
  

  Notify Contractors of impending 

change. 
01/01/2019 

  

  

  

 Agree handover process with City 

Council for all incomplete or 

outstanding repairs. 

01/03/2019 01/03/2019 

     Notify tenants of impending change. 01/04/2019 01/04/2019 

    Handover Stock to City Council  31/05/2019   

17 
Public 

Service 
DPG's (Local Authority & Private) 

 Identify applications relevant to TA, 

notify City Council of same 

30/09/2018   

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 

  
31/10/2018 

  Advise all relevant applicants of 

change in awarding authority. 

01/04/2019   

Transfer service to City Council 31/05/2019   

18 
Internal 

Service 
Part 8 Planning applications 

  Identify all Part 8 schemes 

commenced or about to commence 

in the TA, notify City Council of same 

01/10/2018 

  

31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 

  
31/10/2018 

    

  Agree with the City Council the 

stage to which each Part 8 is to be 

advanced to. 

01/12/2018 01/12/2018 

    
 Transfer all Part 8 documentation to 

City Council 
31/05/2019 

  

19 

Public 

Service 
Private Rented Inspections 

 Identify all properties inspected in 

the TA. 
01/10/2018 

  

31/05/2019 
  

  
Evaluate and seek further info (where 

necessary) from the County 

  31/10/2018 

  
  

 Transfer relevant records to City 

where applicable. 
01/05/2019 

  

20 
Public 

Service 

Tenancies/ Rent & Assessment/ Collection/ 

Arrears 

 Identify accounts, and notify City 

Council of types and status 
30/11/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 

  
31/10/2018 

Decide how the County Differential 

Scheme is to be integrated into Cork 

City Council 

  31/10/2019 

 Notify tenants of impending change. 01/04/2019 01/04/2019 
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Publicise how the County Differential 

Scheme is to be integrated into Cork 

City Council 

  31/12/2018 

Transfer service to City Council 31/05/2019   

21 
Public 

Service 
Repair & Lease Scheme 

 Identify Schemes In the TA, notify 

City Council of same 
31/10/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 

  
31/10/2018 

 Transfer of Tenancy Agreements 01/05/2019   

22 
Public 

Service 
Shared Ownership 

  Identify number of unsold 

affordable housing Units in the 

relevant area. 

01/09/2019 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 

  
16/10/2018 

  Agree with City Council the detail in 

relation to the transfer of the 71 

Shared Ownership Loans. 

01/12/2019 01/12/2019 

 Transfer all Shared Ownership Loans 

to City Council 
31/05/2019 

  

23 
Public 

Service 
Tenant Purchase 

 Identify properties in the TA, notify 

City Council of same 
01/10/2018 

  
31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 

  
16/10/2018 

Receive any transfer applications 

from County in the lead-in period 

  
31/03/2019 

 Identify cases on hand and not 

completed at Transfer date 
01/05/2019 01/05/2019 

Transfer service to City Council 31/05/2019   

24 
Public 

Service 
Travellers 

  Identify applicants and sites in TA, 

notify City Council of same 
01/10/2018 

    

Evaluate and seek further info (where 

necessary) from the County 

  

16/10/2018 

  

 Survey to be completed by County 

for Traveller Accommodation Plan of 

City for the TA. 

01/02/2019 31/12/2018 

  

Transfer service to City Council 31/05/2019     

25 
Public 

Service 
Unsold Affordable Units 

 Identify number of unsold affordable 

housing Units in the relevant area, 

notify City Council of same 

01/09/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 

  

30/09/2018 
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 Agree values associated with each 

unit with the City Council. 
01/12/2018 01/12/2018 

  Finalise transfer arrangements with 

City Council. 
01/03/2019 01/03/2019 

Transfer service to City Council 31/05/2019   

26 
Public 

Service 
Housing of Refugees 

County to identify  

Refugees/Properties (if any) in 

relevant area 

30/11/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 

  
20/12/2018 

Agree communication strategy with 

service users   
21/12/2018 

       

Roads Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service 
Outdoor Events Licences 

There is 1 no. annual outdoor event 

in the relevant area. Provide licence 

details to the City Council for this 

event. 

01/03/2019   31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 
  16/03/2018 

2 
Public 

Service 

Parking Control/Parking Enforcement (Traffic 

Wardens) & Residents Parking Permits 

Advise City Council of paid parking 

arrangements within the relevant 

area, bye laws and contract details of 

APCOA 

31/10/2018   

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  26/10/2018 

Amend parking bye laws as required 31/05/2019 31/05/2019 

Transfer all relevant files 01/05/2019   

3 Project Roads Improvement Capital Projects 

Identify all roads improvement 

capital projects within relevant area 

and provide project details to City 

Council 

01/08/2018   

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  26/10/2018 

Arrange project specific workshops if 

necessary 
01/12/2018 01/12/2018 

Cork County and City Council to agree 

handover strategy for all Capital 

projects, to include agreed stages of 

project advancement at handover 

date, and notify Department of 

01/03/2019 01/03/2019 
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agreed transfer stages 

Transfer all roads improvement 

Capital Projects to City Council 
31/05/2019   

4 
Public 

Service 

Regional & Local Roads, Sustainable Transport 

and Traffic Schemes 

Identify Schemes for handover to City 

Council 
31/10/2018   31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  26/10/2018   

Transfer all relevant files 01/05/2019     

5 
Public 

Service 
Winter Service Plan & Road Salting 

Provide details of current Winter 

Service Plan to City Council, service 

information and metrics 

01/07/2018   

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  26/10/2018 

Prepare Winter Service Plan for 

2019/2020 
  30/06/2019 

6 
Public 

Service 
Road Service Requests/complaints 

County to identify complaints within 

the transfer are and provide details 

to City Council 

31/10/2018   

31/05/2019 

Evaluate and seek further info (where   23/11/2018 
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necessary) from the County 

All road service complaints within the 

relevant area to be transferred to the 

City Council. 

01/05/2019   

7 
Public 

Service 

Maintenance of traffic lights also to include 

VMS, Driver Feedback/Electronic speed Signs 

Provide inventory of all traffic lights & 

other electronic signs  within the 

relevant area to City Council, service 

information and metrics 

09/10/2018   

31/05/2019 

Provide details of maintenance 

arrangements for traffic lights, 

VMS,DF,ESS within the relevant area 

to the City Council, service 

information and metrics 

09/10/2018   

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Transfer traffic light MPRN's to City 

Council GMPRN energy account 
31/05/2019   

8 
Public 

Service 

Maintenance of local roads/footpaths & 

Gullies 

Provide to City Council details of 

current footpath refurbishment 

works &gullies maintenance within 

the relevant area 

31/10/2018   

31/05/2019 

Evaluate and seek further info (where   23/11/2018 
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necessary) from the County 

Ensure PMS is up to date at transfer 

date 
31/05/2019   

Agree boundaries for the 

maintenance at the edge of the 

extended boundary and draw up and 

process a new Section 85 Agreement 

31/03/2019 31/03/2019 

9 
Public 

Service 
National Route Maintenance 

Identify relevant Road sections and 

confirm to City Council 
31/07/2018   

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Advise City Council of subcontractor 

arrangements within the relevant 

area 

31/10/2019   

Transfer all available drainage 

records relating to the relevant area 
31/03/2019   

10 
Public 

Service 
Pavement Management System 

Provide Service Information and 

metrics to City Council 
31/10/2018     

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018   

Give approval to City Council to seek 

viewing rights to CCC records within 
31/12/2018   31/05/2019 
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the transfer zone, through LGMA. 

Liaise with IT to ensure all measures 

in place to facilitate transfer of data 

relating to the relevant area, in 

advance of the transfer date 

31/05/2019   

11 
Public 

Service 
Public Lighting maintenance/upgrades/new 

Provide service information and 

metrics as follows: Provide maps 

showing light strings crossing new 

boundary and arrange for Airtricity to 

carry out survey of these locations to 

confirm circuitry. list of estates with 

PL details, for transfer zone to CCiC, 

breakdown of lighting stock due for 

transfer 

09/10/2018   

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

      

Provide up to date, UMR matched, 

database of County's Public Lighting 

(within transfer zone) to City for 

inclusion in City's maintenance 

tender.    

31/12/2018   

Agree Section 85 termination points 

for Public Lighting Maintenance at 
31/12/2018 31/12/2018 
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the fringes of new boundary. 

Agree a transfer date for 

responsibility for lights within 

transfer zone with City. 

31/03/2019   

Notify all stakeholders of date of 

transfer of responsibility for Public 

Lighting within relevant area, i.e. ESB 

Networks, maintenance contractor, 

UMR etc. 

31/03/2019 31/03/2019 

Provide updated Health & Safety Plan 

for new lights installed since 2013, 

which gives details of ducting etc. etc.  

31/03/2019   

Complete any programmed new light 

projects within relevant area before 

transfer date 

31/05/2019   

Transfer all relevant files 01/05/2019   

12 

  

Public 

Service 

Road closure notices 

Provide details of licence 

arrangements and licences in place 
31/10/2019   

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Transfer relevant Road closure 

Application processing data and 
31/03/2019   
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public advice 

Agree with City Council a process to 

deal with notices advertised before 

and coming into effect after transfer 

date, and in particular regarding 

insurance indemnity given to County. 

31/03/2019 31/03/2019 

13 
Public 

Service 
Road Department Grant Allocations 

Agree Protocol with Department and 

City Council re 2019 Grant allocations 

& claims procedure. 

01/12/2018 01/12/2018 31/05/2019 

14 
Public 

Service 
Road openings 

Consult with RMO to identify current 

status of all ROL's on MRL system 

within relevant area, and confirm to 

City Council  

31/10/2018   

31/05/2019 

Identify outstanding T5's (on old RO 

system), within relevant area and 

confirm to City Council. 

31/10/2018   

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Agree process for dealing with ROL 

applications in train which span the 

transfer date. 

31/12/2018 31/12/2018 

Establish status of LTD finances 

collected for openings in areas 
31/03/2019   
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transferring to City. 

Transfer all relevant ROL's to City 

Council 
31/05/2019   

15 
Public 

Service 
Road Safety 

Provide copy of Ancillary Safety 

Statement and relevant 

documentation to City Council 

31/10/2018   

31/05/2019 
Agree with City as to who will fund 

cycle training in schools in the 

transition zone in 2019. 

31/12/2018 31/12/2018 

16 Policy Road Schedule 

Notify RMO of agreed interface 

points / Section 85 agreements so 

that PMS can be updated to reflect 

changes 

31/03/2018 31/12/2018   

17 
Public 

Service 
Road Works Speed limit order notices  

Identify any Road Works Speed Limit 

Order Notices in place within the 

relevant area, spanning the transfer 

date, and notify details to the City 

Council. 

31/03/2019   

31/05/2019 

Transfer any Road Works Speed Limit 

Order Notices to the City Council. 

Legislation will preserve validity. 

31/05/2019   

18 Public Safety Improvement Schemes Identify current safety improvement 

schemes within the relevant area, 
31/10/2018   31/05/2019 
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Service and confirm details to City Council 

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Aim to complete any current schemes 

within the transfer zone before 

transfer date 

31/05/2019   

Provide details and status of any 

unfinished projects within the 

relevant area to City Council, for 

inclusion in their application for 2020 

funding 

31/05/2019   

19 
Public 

Service 
School Warning Lights 

Provide inventory and maintenance 

detail of all school warning lights 

within the relevant area to City 

Council 

09/10/2018   

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  31/10/2018 

Transfer school warning light MPRN's 

to City Council GMPRN energy 

account 

31/05/2019   
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20 
Public 

Service 
Speed Limits 

Compile list of speed limit bye-laws 

within the transfer zone, national and 

non-national, identify any bye-laws 

which straddle the new boundary, 

and confirm details to City Council 

30/11/2018   

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  19/12/2018 

21 
Public 

Service 
Taking in charge of a Road 

Provide City Council with the 

information in relation to the process 

in Cork County 

30/11/2019 

  

  

Evaluate and seek further info (where 

necessary) from the County 
  19/12/2018   

Establish status of Road TIC currently 

in progress within the relevant area 

and agree process for dealing with 

applications which will span the 

transfer date. 

31/03/2019 31/03/2019   

22 
Public 

Service 
Bridges (including the eirspan reports etc.), 

Provide inventory and condition of 

Bridges within the relevant area to 

the City Council 

31/10/2018   31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018   

Agree an necessary site visits  31/01/2019 31/01/2019   
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Transfer files to City Council  01/05/2019     

23 
Public 

Service 
Road signage and road lining 

Provide Inventory of Road Signage in 

the Transfer zone 
30/11/2018     

Evaluate and seek further info (where 

necessary) from the County 
  

19/12/2018 
31/05/2019 

       

Planning Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service  
Traffic and Transportation projects  

Identify all relevant projects 01/09/2018   

31/05/2019 

Carry out project specific workshops 

with CoCiCo 
15/10/2018 

  

Agree project completion priority 

post workshops 
31/10/2018 

  

Transfer documentation and other 

project details 
01/05/2019 

  

2 
Internal 

Service 
Derelict Sites Register/Vacant Sites Register  

Identify all relevant sites from Vacant 

Sites Register, provide service 

information and metrics to City 

31/10/2018 
  

31/05/2019 
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Council 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Transfer information files on all 

relevant sites 
01/04/2019 

  

Transfer process 15/05/2019   

3 Policy  

Statutory & other P&D Plans - 

Biodiversity/Development/Heritage/Landscape 

Strategy/Local Area/LECP/Airport SLAP 

2010/Thematic Plans and Studies/Housing 

Strategy 

Identify specific plans and provide 

information to City Council 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Agree form of document transfer and 

transfer document 
31/01/2019 31/01/2019 
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4 Policy 

Determination of Contribution Scheme/S47 

Agreements specific to UEAs/Development 

Contributions/Planning Contributions 

Transfer background information and 

calculations, service information and 

metrics to City Council to City Council 
31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Transfer paper and electronic copies 

of Scheme 
01/12/2019 

  

5 
Public 

Service 
Enforcement 

Identify all ongoing files, transfer 

service information and metrics to 

City Council to City Council 

01/11/2019 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Decide on responsibility for 

enforcement post Transition Date. 
01/01/2019 01/01/2019 

Notify public of Transition 

arrangements for Enforcement 
01/04/2019 01/04/2019 

Transfer all relevant files 01/05/2019   

6 Policy Housing Land Availability Study Identify all relevant sites, provide 

service information and metrics to 
01/10/2018   31/05/2019 
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City Council 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Transfer all relevant site information 01/03/2019   

Transfer service 01/05/2019   

7 Policy Joint Housing Strategy 

Provide the up to date land 

availability study and relevant 

background information to the City 

Council 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Transfer relevant information 01/12/2018   

8 
Public 

Service 

Planning Applications – Pre-Planning, 

Validations, Process, Searches, Exempted 

Certs, Section 5 Declaration 

provide service information and 

metrics to City Council 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Agree protocol for access to historic 

TA files 
31/10/2018 31/10/2018 
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Agree mechanism for transfer of 

electronic format files and physical 

files 

01/01/2019 01/01/2019 

CCiC staff to visit CCoC Validation 

Team to see how CCoC carries out 

validation process (especially for 

application types that CCiC have not 

traditionally dealt with 

  31/01/2019 

Agree protocol for appeal tracking 01/01/2019 01/01/2019 

Transfer service 31/05/2019     

9 
Internal 

Service 

Preplanning and Report Input to S247 SHD 

Planning Applications within UEAs 

Identify all SHD sites, provide 

information and metrics to City 

Council 
01/09/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Agree cut off date for pre plannings 

(CCoC ceases and CCiC commences 

service) 

30/11/2018 30/11/2018 

Decide on responsibility for Report 

input vis a vis ABP 
01/11/2018 
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10 Policy 
Strategic Infrastructure Development/Strategic 

Land Reserves/HiiT/CSIP/MUHDS/LIHAF 

Identify all sites and ensure 

Financial/Applicant/Part 8 database is 

up to date, provide service 

information and metrics to City 

Council 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Arrange project specific workshops if 

necessary 
01/12/2018 01/12/2018 

Agree project completion priority 

post workshops 
01/01/2019 01/01/2019 

Transfer documentation and other 

project details 
01/05/2019 

  

11 Public Housing Estate Taking in Charge 

Identify all relevant Estates, provide 

service information and metrics to 

City Council 

01/11/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  30/11/2018 

Transfer relevant TIC entries  01/03/2019   

Transfer Estates Enforcement Files 01/05/2019   

12 Public Conservation, Archaeology and Heritage  provide service information and 01/11/2018   31/05/2019 
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metrics to City Council,  

Evaluate and seek further info (where 

necessary) from the County 
  30/11/2018 

Agree mechanism for transfer of 

electronic format files and physical 

files 

01/01/2019 01/01/2019 

Transfer files to City Council 01/05/2019   

       

Recreation & Amenity Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service 

Parks & Open Spaces Management & 

Operations 

Visits to Parks & Open Spaces to be 

facilitated by County for City Parks 

Personnel. County to organise visits. 

31/10/2018 31/10/2018 

31/05/2019 All operations and maintenance 

information for the relevant Parks 

and Open Spaces to be shared with 

City. Information & metrics to be 

provided to City Council. 

31/10/2018 
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Evaluate and seek further info (where 

necessary) from the County 
  

08/11/2018 

Share relevant Contract details with 

City: Information re Contracts in 

existence to be shared with City. 

15/12/2018 

  

Details re Inspections/Risk 

Assessments to be shared with City.  
15/12/2018 

  

Agree Contracts as required with 

relevant contractors 
  

31/03/2019 

Signage/Notices to be erected to 

inform public   
01/05/2019 

2 
Public 

Service 

Recreation, Amenity & Sport Management & 

Operations 

Details of facilities within each area 

to be shared with City. Operations & 

Maintenance & Equipment details to 

be given to City. 

30/09/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  

16/10/2018 

Visits to Playgrounds to be facilitated 

by County for City  Personnel. County 

to organise visits. 

31/10/2018 31/10/2018 

Share relevant Contract details with 

City. Information re Contracts in 
31/12/2018   
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existence to be shared with City. 

Details re Inspections/Risk 

Assessments to be shared with City.  
15/12/2018 

  

Agree Contracts as required with 

relevant contractors 
  

31/03/2019 

Signage/Notices to be erected to 

inform public   
01/05/2019 

3 
Public 

Service 

Cemeteries and Burials Management and 

Operations 

Visits to Burial Grounds to be 

facilitated by County for City  

Personnel. County to organise visits. 

31/10/2018 31/10/2018 

31/05/2019 

Burial Ground  Register to be shared 

with City for the relevant cemeteries. 

County to share operations & 

maintenance information with City. 

31/10/2018 

  

Evaluate and seek further info (where 

necessary) from the County 
  

08/11/2018 

Share relevant Contract details with 

City. Information re Contracts in 

existence to be shared with City. 

15/12/2018 

  

Details re Inspections/Risk 

Assessments to be shared with City. 
15/12/2018 
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Agree Contracts as required with 

relevant contractors 
  

31/03/2019 

Relevant details from South Cork 

Sales Register to be transferred to 

City. County to establish a process to 

extract relevant information for TA 

graveyards from current Central 

register for all graveyards in South 

Cork. 

30/04/2019 

  

Signage/Notices to be erected to 

inform public   
01/05/2019 

       

Emergency & Emergency Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service 
Civil Defence 

provide service information and 

metrics to City Council 
31/10/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  10/11/2018 

Re-define area of operations and 

revise strategy to reflect boundary 
01/11/2018   
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change 

agree service provision in TA  31/01/2019 31/01/2019 

2 
Public 

Service 
Fire Prevention/Inspection/Enforcement 

provide service information and 

metrics to City Council 
31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

agree necessary site visits 30/11/2018 30/11/2018 

1) Transfer files in line with agreed 

protocols (available through BCMS) - 

(Fire Safety Certificate, (FSC)), 

(Disability Access Certificate, (DAC),  

(Dangerous Substances Licence), (Fire 

Services Act cases), (Explosives 

Licence) 

01/05/2019 

  

3 
Public 

Service 
Fire Service Operations 

provide service information and 

metrics to City Council 
31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

agree necessary site visits 30/11/2018 30/11/2018 

1) Agree on fire cover arrangements 

for the Ballincollig Station Ground 
01/01/2019 01/01/2019 
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Area 

2) To put in place revised fire cover 

arrangements to meet Section 10 

obligations post transition 

01/03/2019 01/03/2019 

3) Review and revise existing PDAs as 

appropriate  
01/04/2019 01/04/2019 

4) Review and revise MRCC data as 

appropriate  
01/04/2019 01/04/2019 

5) Agree arrangements for the 

management of fire service charges 

post transition 

01/03/2019 01/03/2019 

6) Transfer files in line with agreed 

protocols, (Pre incident Plans) 
01/05/2019 

  

4 
Public 

Service 
Major Emergency Plan & Management 

provide service information and 

metrics to City Council 
31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

1) Transfer files in line with agreed 

protocols, (SEVESO Sites) 
01/05/2019 

  

2) Review and revise MEP 01/04/2019   
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Support Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service 
Communications 

Identify Stakeholders affected by 

boundary extension 
30/11/2018 

  

31/05/2019 

Agree Stakeholder Communication 

Plan with City. 
31/01/2019 31/01/2019 

Agree Service communications per 

Directorate with City. 
31/01/2019 31/01/2019 

Implement communication plan. 01/02/2019 01/02/2019 

2 
Public 

Service 

Customer Care, Customer Contact Centre & 

CRM 

Establish Customer information 

protocols. 
01/12/2018 

  

31/05/2019 

Provide City with CRM data for 

relevant area. 
01/12/2018 

  

Evaluate and seek further info (where 

necessary) from the County 
  

06/01/2019 

Establish mechanism for handover of 

live CRM data. 
28/02/2019 
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3 Policy Transfer all litigation to Cork City Council 

Agree procedure with City Council re 

live litigation cases. 
01/11/2018 01/11/2018 

31/05/2019 Agree procedure with City Council for 

case file transfer. 
01/01/2019 01/01/2019 

Transfer all relevant case files. 10/05/2019   

4 
Internal 

Service 

Transfer to Cork City Council security 

documents held in respect of loans. 

Identify all security documents held. 
01/12/2018 

  

31/05/2019 Agree procedure for transfer of all 

relevant documentation. 
01/01/2019 

  

Transfer documentation. 15/05/2019   

5 
Internal 

Service 

Transfer of all information in relation to 

relevant Compulsory Purchase Orders. 

Identify any information relating to 

CPO processes within relevant area, 

provide metrics to City Council 

01/11/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  

23/11/2018 

Agree & transfer information & 

documentation where relevant.  
01/05/2019 

  

6 
Internal 

Service 
Review existing Section 85 Agreements. 

Cork County and Cork City to Identify 

existing and new if required Section 

85 agreements in operation in 

respect of the relevant area. 

31/12/2018 31/12/2018 31/05/2019 
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Review existing arrangements and 

amend accordingly. 
31/01/2019 31/01/2019 

Ensure new Section 85 agreements 

are adopted by each Council. 
01/04/2019 01/04/2019 

7 Internal 

Service 

Transfer of Housing Repossession Application 

cases (anti-social/rent/mortgage arrears) 

Agree procedure for transfer of all 

relevant documentation. 
31/01/2019 31/01/2019 31/05/2019 

Transfer documentation. 01/05/2019    

8 Internal 

Service 

Transfer of Oral Hearing Cases & ADR Cases  

Agree procedure for transfer of all 

relevant documentation. 
31/01/2019 31/01/2019 31/05/2019 

Transfer documentation. 01/05/2019    

9 

Policy 

FOI/AIE/Data Protection requests 

Agree procedure for transfer of all 

relevant documentation. 
31/01/2019 31/01/2019 31/05/9019 

Transfer documentation. 01/05/2019    

10 
Internal 

Service 
Fixed Assets 

List of Fixed Assets to be established 

in TA, information to be provided to 

City Council  

16/11/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  

16/12/2018 

Discuss and agree lists of property to 

be vested in City Council. 
01/03/2019 01/03/2019 
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Discuss and agree lists of property to 

remain  vested in County Council. 
01/03/2019 01/03/2019 

Discuss & agree other asset transfer 

where relevant 
01/03/2019 01/03/2019 

Transfer documentation. 01/05/2019   

11 Policy Claims & Insurances 

List of Claims and Insurance for 

relevant service to be put together, 

Detail to be provided to City Council 

31/03/2019 

  

31/05/2019 

Date for cut off of Claims/Insurance 

to be agreed after which nothing 

further would be processed by 

County 

31/12/2018 31/12/2018 

Details relating to Claims/Insurance in 

the TA to be shared with City where 

relevant 

30/04/2019 

  

12 
Public 

Service 
NPPR  

Provide City with NPPR information 

(metrics)  
31/12/2018 

  
31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  

31/01/2019 
 

Agree procedure for transfer of all 

relevant documentation. 
01/03/2019 01/03/2019  
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13 
Public 

Service 
Rates 

Identify Rate Accounts within 

relevant area, provide information 

and metrics to City Council 

01/11/2018 

  

01/01/2020 

Evaluate and seek further info (where 

necessary) from the County 
  

23/11/2018 

Engage with Valuation Office and City 

Council to agree procedure to be 

followed. 

20/12/2018 20/12/2018 

Notify all stakeholders of changes 

(dependant on final legislation). 
31/12/2019 

  

Agree relevant data transfer. 31/12/2019   

14 Policy 
Deeds of Discharge, Redemption of annuities, 

consent to sale 

Agree procedure for transfer of all 

relevant documentation. 
01/03/2019 01/03/2019 31/05/2019 

Transfer documentation. 01/05/2019    

15 

Project 

ICT infrastructure (hardware & Networks) - 

Integration & Configuration 

Identify ICT Infrastructure within the 

TA for this service , information to be 

given to City Council 

31/12/2018 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  

24/01/2019 

 Site visits to be agreed  24/02/2019 24/02/2019 
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Transfer of identified infrastructure 

to take place subject to resolved Data 

protection issues. 

31/05/2019 

  

16 
Internal 

Service 

Council Meetings/SPC/Municipal District 

Meetings/Planning SPC/Development 

Committee. 

Meetings and information relevant to 

transition to be shared with City if 

necessary 28/02/2019 

  

31/05/2019 

17 Policy Digital Strategy/Broadband 

Provide information on Rural 

Broadband project in the relevant 

area to City Council 

31/12/2018 

  

 

Evaluate and seek further info (where 

necessary) from the County 
  

24/01/2019 
 

18 Internal 

Service 

Service Requests - Out of hours / Emergency 

response 

Procedure in reg park relating to cars 

locked in after dark - city to establish 

this. All city 

01/04/2019 

  

31/05/2019 

19 
Public 

Service 
Text Alert System 

Information on service to be sent to 

City Council 30/11/2018 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  

31/12/2018 

Inform service users of change of 

administrative area  
15/05/2019 

15/05/2019 
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20 
Internal 

Service 
Health and safety arrangements  

Risk Assessments to be shared with 

City for all relevant service areas. 
31/12/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  

31/01/2019 

 Site visits to be agreed  24/02/2019   

21 
Public 

Service 
Architectural Services 

Identify Schemes and provide 

information to the City Council 
30/11/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  

31/12/2018 

Agree the stages at which they 

transfer to City. 
31/01/2019 31/01/2019 

Transfer relevant scheme data and 

files. 
01/05/2019 

  

22 
Internal 

Service 
Staff & Payroll service 

Identify all staff to transfer. 01/11/2018   

31/05/2019 

Agree with City Council protocols for 

transfer of all relevant staff data 

transfer. 

01/01/2019 01/01/2019 

Agree transfer day per service if so 

required. 
01/03/2019 01/03/2019 

County to transfer necessary service 

details re terms and conditions to 
01/03/2019 01/03/2019 



Page 112 Implementation Plan | Appendix 2Service/Operation Level Implementation Details  

 

allow for drafting of contracts 

City and County to agree that City 

Council to hold induction days for 

incoming staff, to occur in advance of 

the transfer day 

01/03/2019 01/03/2019 

City Council to issue contracts to 

incoming staff 
  30/04/2019 

Transfer personnel files where 

relevant. 
01/05/2019 

  

       

Water Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 

Public 

Service 
Water Infrastructure Management 

All services covered under the SLA 

with Irish Water, will continue to be 

delivered by Cork County Council 

within the relevant area 

N/A 

  

N/A 

2 
Public 

Service 
Flood Defence Management & Projects 

Consult on client responsibility for 

Douglas and Glashaboy Flood Relief 

Scheme construction contracts due 

31/11/2018 
  

31/05/2019 
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for signing Q1 2019 

Consult on client responsibility for 

Douglas and Glashaboy Flood Relief 

Scheme consultancy contracts 

currently in place which need to 

continue through construction and 

handover as well as subsequent O&M 

issues. 

31/11/2018 

  

Provide project information and 

metrics to City Council 
01/11/2018 

  

Evaluate and seek further info (where 

necessary) from the County 
  

01/12/2018 

Arrange project specific workshops if 

necessary 
31/01/2019 31/01/2019 

Transfer documentation and other 

project details 
01/05/2019 

  

3 
Policy Flood Risk Management & Emergency 

Response 

Provide to City Council copies of 

Flood Response Plans 

31/12/2018   
31/05/2019 

4 

Public 

Service 

Rural Water Services Provide to City Council Details of 

Services provided in TA 

31/10/2018   

31/05/2019 

Seek clarifications/Further Info   30/11/2018 
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Environment Services: 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 
Public 

Service 
Environmental Awareness & Promotion 

Provide service information and 

metrics to City Council - AIE, 

Veterinary Service, Sustainable 

Farming, Villages/Areas annual Anti 

Litter Challenge Competition, Green 

Schools Program, Muintir Na Tire-

School Garden Competition/Pride in 

Our Community Competition, LA 21 

Grants, National Rural Broadband 

Plan Area 

31/10/2018   

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  16/10/2018 

Agree 2019/2020 transitional 

strategy 
31/01/2019 

31/01/2019 

Notify stakeholders involved of 

Transition arrangements   
01/04/2019 01/04/2019 

Transfer all relevant files 01/05/2019    
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2 
Public 

Service 

Environmental Regulation and monitoring 

Air/Noise/Water 

Provide service information and 

metrics to City Council- 

Licenced/Unlicensed operators, 

pollution complaints 

15/11/2018   

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  16/12/2018 

Notify stakeholders involved of 

Transition arrangements   
01/04/2019 01/04/2019 

Transfer all relevant files 01/05/2019   

3 
Public 

Service 
Climate Change Management & Policy 

Revise Climate Change Strategy to 

reflect boundary change 
31/03/2019 31/03/2019 31/05/2019 

4 
Public 

Service 

Animal Health & Welfare Regulation and 

Enforcement 

Establish City Council requirements re  

Enforcement of Animal Health 

legislation within the relevant area, 

both long term and/or during 

transition phase (including 

enforcement of Control of Horses 

Legislation and Control of Dogs 

Legislation) 

31/12/2018   
31/05/2019 

Agree service provision 28/02/2019 28/02/2019 

5 
Public 

Service 

Waste Infrastructure (e.g. Civic Amenity Sites, 

Bottle Banks etc.) 

Provide service information and 

metrics to City Council 
15/11/2018 

  
31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 
  16/12/2018 

10 bring sites in area being 

transferred, confirm details to City 

Council and remove from County 

Council service contracts 

31/03/2019   

Identify landfill sites within area to be 

transferred and transfer files to City 

Council 

31/03/2019   

Signage/Notices to be erected to 

inform public   
01/05/2019  

6 

Public 

Service 

IW SLA & Rural Water All services covered under the SLA 

with Irish Water, will continue to be 

delivered by Cork County Council 

within the relevant area 

N/A   N/A 

Establish City Council's intentions / 

requirements regarding inspections, 

sampling, testing & reporting of 

Private GWS & small private supplies 

both in long term and/or during 

transition phase. 

31/12/2018   31/05/2019 

7 
Public 

Service 
Waterways & Surface Water Management  

Provide service information and 

metrics to City Council 
15/11/2018   31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 
  16/12/2018 

Establish City Council requirements 

regarding WFD river site sampling  for 

the EPA  & sampling & testing of 

rivers to support the future WFD 3B 

Investigative work in relevant area 

(long term/Transition). 

31/12/2018   

Agree service provision 28/02/2019 28/02/2019 

8 
Public 

Service 

Cleansing Management & Operations (Public 

Realm) 

Provide Community Cleansing service 

information and metrics to City 

Council -  

15/11/2018    

Evaluate and seek further info (where 

necessary) from the County 
  16/12/2018  

Agree Contracts as required with 

relevant contractors 
  31/03/2019  

Transfer all relevant files 01/05/2019   

31/05/2019 
9 

Public 

Service 
Waste/Litter Regulation & Enforcement 

Identify all ongoing files, transfer 

service information and metrics to 

City Council to City Council 

01/11/2019 

  

Evaluate and seek further info (where 

necessary) from the County 
  16/11/2018 
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Decide on responsibility for 

enforcement post Transition Date. 
01/01/2019 01/01/2019 

Notify public of Transition 

arrangements for Enforcement 
01/04/2019 01/04/2019 

Transfer all relevant files 01/05/2019   

10 
Public 

Service 
Veterinary Service 

See Service No. 4 Animal Health & 

Welfare Regulation and Enforcement 
N/A    

11 
Public 

Service 

Environmental Community Engagement & 

Support 

See Service No. 1 Environmental 

Awareness and Promotion 
N/A    

12 
Public 

Service 

Felling Licence / Foreshore Licence / EPA 

Licence  

Identify any licences in the relevant 

area and notify to the City. 
01/12/2018   31/05/2019 

       

Arts, Community Services etc. 

Service 

No.: 
Type: Service Description: Action/Milestone: CCoC: CCiC: 

Target 

Completion 

Date 

1 

Public 

Service 

Review Joint Policing Committee (JPC, JPC 

boundaries and Safety Forums/Safety for a 

1. Convene joint meeting of the 

County & City Joint Policing 

Committees  

30/09/2018 30/09/2018 
01/01/2019 

2. Agree joint approach to any actions 31/12/2018 31/12/2018 
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arising 

2 

Public 

Service 

Public Participation Network (PPN) 

Identify County PPN groups within 

the relevant area, provide details to 

City Council 

31/10/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Convene Joint meeting of the City & 

County PPN Secretariats  
31/01/2019 31/01/2019 

3 
Public 

Service 
Arts, Culture (including Statues) 

Identify affected stakeholders within 

the relevant area, and provide details 

to City Council 

31/10/2018 

  

31/05/2019 
Agree approach for transfer of title & 

lease agreement for Gunpowder Mills 

Centre, Ballincollig 

31/10/2018 31/10/2018 

Transfer title and lease arrangements 

to CCiC 
31/03/2019 

  

4 
Public 

Service 
Casual trading control/Licensing 

 Identify casual traders within the 

relevant areas, provide details to City 

Council 

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 
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 Agree approach for transfer of 

licence agreements, payments etc.   
 31/01/2019  31/01/2019 

 Effect transfer of licences  31/05/2019   

5 

Public 

Service 

CCTV operation 

Identify all public CCTV in the 

relevant area, provide details to City 

Council 

31/10/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Transfer data and operational 

responsibility  
31/05/2019 

  

6 
Public 

Service 

Community Contracts Grants/Town 

Grants/Funds 

 Identify all recipient groups in the 

relevant area, provide details to City 

Council 

31/10/2018 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Agree approach for communication 

with stakeholders 
31/01/2019 31/01/2019 

Transfer files to City Council 01/05/2019   

7 
Public 

Service 
Festivals 

Identify all affected festivals in the 

relevant area, Transfer detail to City 

Council 

31/10/2018 

  

31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Transfer files to City Council 01/05/2019   

8 
Public 

Service 
Libraries 

1. Identify all library facilities in the 

relevant area including mobile library 

routes, Provide service information 

and metrics to City Council 

31/10/2018 

  

31/05/2019 Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

arrange for site visits as necessary 31/01/2019 31/01/2019 

Transfer service to City Council 31/05/2019   

9 
Public 

Service 

Local Community Development Committees 

(LCDC) and Local Action Groups (LAGs)* 

 Share information on South Cork 

LCDC & LAG (composition, TOR,  

stakeholder relationships etc.)   

31/10/2018 

  

31/05/2019 

Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

 Agree general approach and 

communications approach to 

stakeholders subject to Departmental 

Guidance  

28/02/2019 28/02/2019 

10 Public LEADER Programme * 1. Prepare high level overview of 31/10/2018   31/05/2019 
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Service LEADER in the relevant area. 

2. Agree approach to LEADER funding 

in line with Departmental Guidance  
31/05/2019 

  

11 
Public 

Service 
SICAP Programme * 

1. Prepare high level overview of 

SICAP in the relevant area.  
31/10/2018 

  

31/05/2019 2. Agree approach to SICAP 

programme in line with Departmental 

Guidance.  

31/05/2019 

  

12 
Public 

Service 
Twinning 

 Identify all areas with twinning 

arrangements in place in the relevant 

area, provide details to City Council 

31/10/2018 

  

31/05/2019 
Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Agree approach for communication 

with stakeholders 
31/01/2019 31/01/2019 

Transfer files to City Council 01/05/2019   

13 Public 

Service 

Coroners Service 

City and County to contact Dept of 

Justice to establish implications of 

boundary change  

31/10/2019 31/10/2019 31/05/2019 

14 
Public 

Service 

LEO Grant Aided 

businesses/Companies/business units 

Information an metrics on services to 

be provided to City Council  
31/10/2018 

  
31/05/2019 
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Evaluate and seek further info (where 

necessary) from the County 
  23/11/2018 

Agree approach for communication 

with stakeholders 
31/01/2019 31/01/2019 

Transfer files to City Council 01/05/2019   

 

 

 



 


